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The aim of the thesis is to develop Cost Accounting methods for the Construction Project in
North-West Russia. The frame of the thesis is to make the inspection of Russian, Finnish and
British cost accounting methods and to analyze their differences. This comparison has been
executed not only as a literature research, but also through interviews with professionals, who
orientated cost accounting and project’s key persons. Activity Based Cost Accounting is added to
the thesis to reach a more solid scientific base. The methods of ABC-Accounting are under
research to bring benefits and to contribute to the project’s cost accounting and cost controlling.
The first part of the thesis describes Russian business environment starting from historical view
points to reasons for the ruble crisis. Besides the basic rules of legislation and the impact of
recent day recession on Russian economy are being discussed.
The results of different accounting methods inspection show that these methods differ a lot in
some parts. It especially concerns the Russian cost accounting method “Smeta” which has formed
so wide a system that it can be applied for the most special construction projects as well. On the
other hand, the British and the Finnish cost accounting methods are limited only by general
construction projects. These two methods are more transparent and clear in their structure. So
they resemble each other remarkably well.
Besides construction project price setting mechanism and basic assumptions are under
surveillance in Finnish and Russian cost accounting methods. In Finnish method the project’s
costs start to form from a bigger entity and calculations are specified step by step towards smaller
entities. When the project has been divided into smaller construction particles and the price
setting has been done, the document forms the basis for the project budget. In Smeta-system it’s
other way round: the cost can be carried along three different roads to the final cost estimate
which forms the basis for the project budget.
The joinings of ABC-Accounting to construction project’s cost accounting seems to be quite
challenging. The most difficult thing in ABC-accounting implementation is that project is all the
time in a dynamic state. Changing production circumstances causes, that the source information
which ABC-Accountings requires, is transforming also all the time. This means that more
resources are needed to update the basic information in the ABC model. Despite this, the
elements of ABC-Accounting can be applied when calculating the costs of additional works and
their resource consumption. However, due to the dynamic features of additional works, the strict
cost drivers, which are common for ABC-Accounting, could not be found.
ii
TIIVISTELMÄ
KUOPION YLIOPISTO, Informaatioteknologian ja kauppatieteiden tiedekunta,
Kauppatieteiden laitos, Yrityksen hallinnon ja rahoituksen pääaine
KEISALA, JOUNI T.:
Rakennushankkeen kustannuslaskentamenetelmien kehittäminen Luoteis-Venäjällä
Cost Accounting Methods for / at Construction Project in North-West Russia
Pro gradu –tutkielma 118 s. Liitteet (4 s.)
Tutkielman ohjaajat: professori, Jyrki Niskanen ja DI, Jorma Poikolainen
Rahoittaja: Pöyry CM Oy
kesäkuu 2009
______________________________________________________________________________
Avainsanat: Kustannuslaskenta, ABC-laskenta/toimintolaskenta, Kustannusennuste, budjetti.
Pro gradu-tutkielmani tavoitteena oli kehittää rakennushankkeen kustannuslaskentamenetelmiä
Luoteis-Venäjällä. Tutkielman raamiksi otettiin venäläisen, suomalaisen ja brittiläisen
kustannuslaskennan menetelmät ja kustannuslaskentamenetelmien vertailu. Vertailu toteutettiin
kirjallisuustutkimuksena, sekä haastattelemalla kustannuslaskentaan perehtyneitä ammattilaisia
sekä case projektin ammattihenkilöitä. Tutkielmaan tieteellisekseen raamiin lisättiin
toimintolaskenta (ABC-Accounting), jonka menetelmätapoja tutkittiin projektin
kustannuslaskennan parantamisen näkökohdista.
Työn alkupuolella kuvataan mm. Venäjää liiketoimintaympäristönä aina historiallisista
näkökohdista rupla-kriisien syihin sekä Venäjän lainsäädännön perusteita sekä viimeaikaisen
taantuman vaikutuksia maan liiketoimintaympäristössä.
Tutkimustuloksiksi saatiin, että vertailussa olleet kustannuslaskentamenetelmät poikkeavat
osittain hyvinkin laajasti toisistaan. Erityisesti venäläinen kustannus-laskentamenetelmä Smeta
on rakennettu niin laajaksi järjestelmäksi, että sillä pyritään hallitsemaan myös kaikkein
erikoisimpiin rakennusprojekteihin liittyvät kustannukset. Sen sijaan brittiläinen ja suomalainen
kustannuslaskentamenetelmä rajoittui vain tavanomaisiin rakennusprojekteihin ja nämä
järjestelmät olivat rakenteeltaan selkeämpiä ja menetelmät olivat yllättävän lähellä toisiaan. Myös
rakennusprojektin hinnan muodostumismekanismi ja mekanismin lähtöoletukset olivat vertailun
alla venäläisessä ja suomalaisessa kustannuslaskentamenetelmässä. Suomalaisessa projekti
osaamisessa kohteen kustannukset lähdetään muodostamaan suurista kokonaisuuksista ja
laskelmia tarkennetaan kohta kohdalta yhä pienempiä kokonaisuuksia koskevaksi, josta
muodostetaan projektin budjetti. Sen sijaan venäläisessä kustannuslaskentamenetelmässä
kustannukset kulkeutuvat kolmea eri reittiä lopulliseen kustannuslaskelmaan, jotka on esitelty
tarkemmin työssä.
Toimintolaskelman liittämisen rakennushankkeen kustannuslaskentamenetelmiin teki
ongelmalliseksi se seikka että rakennusprojekti on kokoajan muuttuvassa tilassa tuotannon
edetessä. Tämä aiheuttaa sen, että toimintolaskennan vaatimat lähtötiedot muuttuvat myös
projektin tuotannon edetessä, joten lähtötietojen päivittäminen vaatii runsaasti resursseja. Sen
sijaan toimintolaskennan kustannustiedon keruun elementtejä pystyttiin työn aikana
hyödyntämään lisä- ja muutostöiden laskennan yhteydessä. Lisä- ja muutostöiden
monipuolisuudesta johtuen työssä ei kuitenkaan pystytty määrittämään varsinaisia
toimintolaskennan käyttämiä kustannusajureita lisä- ja muutostöille.
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FOREWORD
Knowing local environment, land, its culture and history is important to every project all over the
world. This will help to operate when one knows the local methods, procedures and you can
connect your own operational ideology to locally existing information. This will make also the
working environment easier and your work more rewarding.
The approach of this thesis was to develop project’s cost accounting methods and familiarize
oneself to Russian business environment. Here are the results of this half year long process. I
want to thank my supervisor professor Jyrki Niskanen and DSc Econ Iikka Korhonen for their
support and consultations during the writing process. I also want to thank to Pöyry CM Oy for
giving me this chance to develop myself and projects cost accounting methods during this writing
time. I am deeply indebted to Jorma Poikolainen and Paula Salmela who have supervised my
thesis from the employer’s angle. I can guarantee that the development process will continue
when this thesis is ready.
I also want to say few words of Russian business culture.  In Russia one typical issue of form in
book keeping is that formal interest comes before matter interest which is vice versa concerning
Finnish Accounting Standards. My own opinion of this form issue is that it has many analogical
connections with many sides of business life in Russia.
Russia is a very interesting country. It is now and then difficult to understand the local
procedures and methods used in business and everyday life. Someone has said that it is
sometimes even impossible to predict the past in Russia. It is the country where things, which
were not supposed to occur, take place.
Jouni Keisala
June 2009
Saint Petersburg Russia
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Definitions
Act (???)
The Act is a document of work which describes how work or task is designed to be done or
realized. Acts are divided in two different documents in Russia and in the area of the former
Soviet Union countries. These documents are KS2 and KS3.
Activity Based Cost Accounting of ABC-Accounting
Activity Based Cost Accounting is cost accounting model which divides inspected organization
into small activities and assigns the cost of each activity related to their actual consumption. In
other words, ABC-Accounting transforms greater amount of indirect costs into direct costs.
Advance Payment (?????)
Advance payment is used for example when contractor parties agree to pay some payment isn
advance according to the contract. One may describe that advance payment is paid to secure
subcontractors first positive cash flow.
Bill of Quantities
The list of items comprised in a Contract. The list states brief identifying descriptions and
estimated quantities of the work. CESMM is a method of creating the Bill of Quantities.
Blueprint
A blueprint is a technical drawing or in other words documenting an architecture or an
engineering design.
CESMM
Civil Engineers Standard Method of Measurement. The purpose of CESMM is to provide
standard methods for simple building works to civil engineering works to be measured.
Cost Accounting
One of the main objects of cost accounting is to collect, record and measure numbers that
describe economical activity such as amounts, prices, values and other quantities. Another main
task of cost accounting is to create and use reports and calculation based on these numbers for
decision-making, to cut company's costs and to improve profitability. Cost accounting can be
divided in two separate accounting genres, Management Accounting and Financial Accounting.
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Financial Accounting or Outer Accounting
Financial Accounting has been formed for the purpose of outsiders of the corporation such as
public authorities, taxation authorities, shareholders, financial markets etc.
GAP, Main Architect of the project (????????????????????? ???????? ??????, ???)
The task of the main architect of the project is to control main architectural design of the project.
The main architect is compulsory for every project in the RF.
GIP, Main engineer of the project (????????? ???????? ??????, ???)
The task of the main engineer of the project is to control main engineering works of the site. GIP
is not compulsory according to Russian laws.
Goskomstat, ??????????, ??????????????????????????????????
Central Statistical Office of Russia.
Gosstroi, ????????
Gosstroi is the State Committee for Construction in Russia. The subject is operating under the
Government and Gosstroi is the authority to secure that construction projects will operate
according to RF’s laws. Its tasks are also controlling construction industry generally,
coordinating and surveillance of city construction, architecture, apartment sector and also
building material industry.
Gost, ????????????????????????
In Latin letters: Gosudarstvennyi standarty. RF’s standards for construction industry.
Invoice (????)
Invoice is a bill of work that is done or material delivered. Invoice includes all needed
information of parties agreement to make payment to happen. Also calculation and amount of
VAT is included in the information of the invoice.
KS2 (??2)
KS2 document is act-document which informs how work or task is being done or realized.
KS3 (??3)
KS3 is official approval document of executed work. Signing the KS3-act empowers contractor
to invoice the payment from the client.
Management Accounting or Inner Accounting
Management Accounting is for the purpose of corporation’s management and is aimed to support
their operational and strategic decision making.
xOAO, ????????????????????? ???????
OAO in Latin letters otkrytoe akzionernoe obschestvo. OAO means open type of liability
corporate, which shares are able to buy and sell more freely without main limitations.
OOO, ???????? c ????????????? ???????????????
In Latin letters obschestvo s ogranichennoy otvetstvennostju, which means Private limited
company (LTD).
Perestroika
Perestroika means economic restructuring which President Gorbachev introduced when he came
into power in 1985 in the USSR. The aim of Perestroika was to reduce central government’s
power over the economy. The target was to change the Soviet Union’s command economy more
towards free market economy, and allow the individuals to make their own decisions on the
market.
Pravda (??????)
Newspaper Pravda was one of the most important part of the core media in the Soviet Union. The
Pravda was the official organ of the Communist Party in the USSR and newspapers pages were
strictly censored before published. The news in the Pravda was regarded as truth because news
supported the government policy. The maximum circulation of the Pravda was about ten millions
before Gorbatshev’s glasnost. Translation of the word “Pravda” is “truth” but it is not a contrast
to falsehood or unjustice. It means some kind of harmony on Earth.
Progress Payment (??????????????????????????)
Progress payment is a payment that is agreed to be fulfilled when a certain mail stone is reached.
The amount of payment might differ from the money amounts parties have spent in projects, and
it is based on what have been agreed only.
Smeta, ?????
Traditional Russian type of Cost Estimate which has been created according to SNiP.
SNiP –norm system, ???????????????????????????? “Stroitelnie Normi I Pravila”
The Construction norms and regulations first version was released in the 1950-ies. These
documents include norms, guidelines and authorities’ regulations related to construction industry.
These documents correspond to Suomen rakennusmääräyskokoelma -document as extent. The
overall list of Construction Norms and regulations are translated and listed as an appendix
number 2 of this thesis. (www.snip-info.ru)
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The Council of Federation (?????? ????????)
The Council of Federation is the Upper House of the Parliament and it is set up of two
representatives from each subject of RF, altogether 168 members.
The Parliament of Russia (?????????)
In Russian Federation highest execution powers are held by the Parliament of Russia which is
located in Moscow. The Parliament has two chambers: The State Duma and The Council of
Federation.
The Soviet Union, United Soviet Socialist Republics, USSR
???????????????, ?????????????????????????????????????????, CCCP)
The USSR was the union of 15 socialist countries which were governed by socialist parties in
every participant country. These fifteen socialist republics were: Armenia, Azerbaijan, Belarus,
Estonia, Georgia, Kazakhstan, Kyrgyzstan, Latvia, Lithuania, Moldova, Russia, Tajikistan,
Turkmenistan, Ukraine and Uzbekistan.
The State Duma (????)
The State Duma is the lower house of the Parliament, which includes 450 representatives from
different parties, chosen through general elections.
TSN, ??????????????????????????????????
Areal construction norms which are released by the authorities of each subject of Russia (84
subjects all in all) concerning the predominant norms in this particular area.
VAT or Proforma Invoice (????????????)
Value Added Tax invoice, VAT –invoice or pro forma invoice is required by VAT-authorities if
enterprise is VAT-liable. VAT-liability enables the company to reduce VAT-expenses from the
VAT share of the company’s sales.
ZAO, ?????????????????????????????
ZAO in Latin letters zakrytoe  akzionernoe obschestvo. ZAO means limited type of liability
corporate, which shares are limited to buy and sell with limitations.
11 Introduction
Introduction reveals the background information of the thesis, the aims of it and explains
the research problems accurately. It also describes the scope and the structure of the
thesis and finally it acquaints the readers with the implementation of the thesis. At the
end of the introduction Pöyry group’s project management in nut shell is given.
1.1 Thesis Background information
Development of information technology and production methods has created possibilities
for better economical results in every field of industry. Construction industry hasn’t yet
reached the full weighted utilization of all new possibilities and positive development.
Implementation of new methods has been decelerated due to few typical issues of
construction projects. These issues are conservative attitudes in construction industry,
unique location of projects and construction projects different execution details. Despite
the uniqueness of production there are similar smaller processes inside larger projects,
and this gives possibilities to use similar methods in project management. That’s why the
best way to use or to create new methods is to find similarities and exploit them as much
as one can in construction management.
Workable cost accounting and cost control require well planned timetable, resource
planning, cost estimating and budgeting, which are suitable for production management.
These all have to be suitable for production management. Projects cost estimate is
composed normally performance based, when the Bill of Quantities (BoQ) of the project
is not represented together with the cost target of each main cost code. The lack of
consistent BoQ leads to overlapping work when the same amounts of construction
particles are needed to calculate in many steps and by many participants of the project.
(Pekanpalo, 2004)
The delay of project schedule’s execution has significant negative impact on the costs of
the project and throughout that on the relation towards the clients. It is quite common that
cost control is separated from project schedule and quality control, which makes it more
2difficult to control the whole project. Also costs, which are directly dependent of time
consumption, are usually remarkable. If there are delays in the time schedule, the time
dependent costs will expands the cost easily over the budget.
Projects are difficult and challenging to control despite all new theories, methods and
information channels. Even if economical calculations have been done at the highest
level, unskilled project management can and probably will spoil construction projects
economy. But for skilled and competent project management well done economical
calculations are a stepping stone to success.
This  master’s  thesis  has  been  written  on  assignment  of  Pöyry  CM Oy,  which  has  also
financed the thesis. Economical figures in this thesis are collected, calculated, computed
and analyzed as a case-study of massive department store –project in Saint Petersburg
Russia. Pöyry CM Oy operates as a Project Management Consultant in case-site.
Construction project is not executed by methods and information related to these
methods. These are only tools to help in project managing process. Real construction
activity is executed by strong will to affect and to be part of the team which wants to
create something actual.
Theoretical parts of this thesis have been built on the basis of three different cost
accounting methods. They are: Russian, Finnish and British cost accounting methods, and
this country differentiation is concerned only in construction industry. Cost accounting
methods have many differences, and one aim of this thesis is to clarify these differences
to the reader.
The money amounts in this thesis are converted to euro units to eliminate changes in
exchange rates, to clarify money amounts and to equalize the whole picture about this
thesis. Euro amounts are calculated using the next exchange rates:
? 1 EUR = 43.5980 RUB (Date 08.05.2009)
? 1 EUR = 1.3425 USD (Date 08.05.2009)
(The European Central Bank)
3Anyway some of the money amounts are informed as they were informed in the source.
This is due to conversion would have change the value of elder sources remarkably.
Some details of the case projects contracts and monetary amounts:
? More than 250 separate contracts
? About 95 per cent of contracts are using ruble as contract currency
? The rest 5 per cent of contracts are using euro as contract currency
? Slightly more than 60 per cent of combined contract sums are in euro.
? Less than 40 per cent of combined contract sums are in rubles.
Contracts are not secured by terminating because the currency alteration risk is arranged
at the uppermost corporate level of the investor company. This project is playing a small
role in investor’s currency alteration.
1.2 Main aims of the thesis and definition of the research
problem
There are usually several problems in a project that need to be solved before real estate is
executed and handed over to the client. The main problems in construction projects are
related to Cost Accounting and Cost Control. One of the most problematic issues is that
accounting and controlling methods are not operating in real time. Methods don’t take
into account the fact that costs are dependent on time factor which has quite a remarkable
impact on projects total costs. Another problem is that production controlling and cost
accounting and controlling are managed as different processes which don’t have
consistent control method.
The aim of this thesis is to familiarize the reader with different methods of cost
accounting and cost controls via case project. One of the tasks is to create a cost control
method which is simple and easy to use to control construction sites execution. The
method should be easily updated as often as it is needed. This model also has to be
flexible so that it can be used with small modifications in other projects as well.
4The aim of Cost control is to secure that the project will be constructed first of all
according to the cost estimate and later on according to the budget or updated budget. At
the moment many construction sites costs are controlled by the developer’s accounting
department, which does not have concrete connections with the construction site. This
method  can  be  named  as  invoice  based  cost  control,  and  it  never  occurs  in  real  time
situation at the site. This control method is always more or less behind the actual
situation, and cost discrepancy cannot be perceived early enough, so the actions to react
are a few steps too late.
Cost control needs to generate updated budget which needs to be reliable and well timed.
Updated budget should also inform monetary changes in production compared to the
latest cost estimate. Budget and Cost estimate are created based on sites manager’s
knowhow or lucky guess in many construction sites. Cost estimator should know the
details of estimated tasks before one can give reliable cost estimation so that the
estimation wouldn’t be just a guess. Details that are necessary to know are content,
realization and remaining costs. Cost estimations are updated quite rarely because
updating is labor-consuming, that’s why the data they give are less informative.
The research questions:
? How can the project costs be estimated well enough?
? How should Cost Accounting and Cost control be organized?
? How to react on gap between Cost Estimation and realized costs?
? What are the main problems and reasons for cost overrun in the project?
? How can Activity Based Cost Accounting be used in construction projects?
One of the aims of the thesis is to clarify cost accounting methods that are used in case-
site and to find out what methods are necessary. In other words, what methods are
required to guarantee success and adequate discipline in cost accounting.
51.3 Scope of the thesis
Theoretical part of this thesis dives into Russian, Finnish and British cost accounting
methods in building sector. The thesis is limited to investigating only cost accounting
methods which are as mandatory position in these countries. As a clarification to the
reader, this division is used only in construction industry. Also benefits of using ABC-
Accounting to construction project are under surveillance in this thesis giving the thesis
deeper theoretical base.
The geographical area of implementation of the thesis is limited by the North-West
Russia and Leningrad Oblast because the case project is located in this area. The case
project has been under construction during the time this thesis has been written, that is
why, thesis was steered towards the economical needs of the project.
The universal Project Life Cycle is represented in figure 1. View is from the perspective
of an investor of a constructed facility. There may be considered various possibilities in
the conceptual planning stage, and the technological and economic feasibility of each
alternative will be assessed and compared in order to select the best possible to the
project. This thesis will handle only cost accounting part of the project which is limited
with dash line in figure 1, so earning calculations are left outside of this study. As a result
of Design and Engineering step provides blueprint for construction, and the definite cost
budget which will serve as the baseline for cost control. (Duncan, 1996).
6Figure 1: The Project Life Cycle of a Constructed Facility
1.4 Implementation of the thesis
Literature  research  and  interviews  were  selected  as  implementation  methods  of  this
thesis. Interviews were held to experts who have long experiment of construction
management in different projects and also experts who have experiment of business life
in Russia. Thesis includes a case study of previously mentioned project’s economical
material. Some of the thoughts are based on undersigned experience of cost accounting in
construction industry. Experience has been gathered from many interesting projects in
Finland, Russia and even in Lebanon.
Research material has been collected from the internet, public and university level
libraries, the company’s library and the company’s considerable database. Case study
material has been received from the project’s database.
71.5 Description of Project Management
The term Project Management is often used to express an organizational approach to the
management of ongoing operations. This approach is more properly called Management
by projects and it covers ongoing operations which are managed via different kinds of
smaller projects. Felicitous definition to the term Project management is as follows:
“Project management is the application of knowledge, skills, tools, and techniques to
project activities in order to meet the exceed stakeholder needs and expectation from a
project.”(Duncan, 1996)
Project management can be divided into smaller knowledge areas which cover specific
entities. These entities can be noticed in figure 2.
Figure 2: Overview of Project Management Knowledge Areas (Duncan, 1996)
The purpose of A) Project Integration Management is to ensure that the various elements
of the project are properly coordinated. This area consists of a project plan development,
a project plan execution, and an overall change control.
The purpose of B) Project Scope Management is to ensure that the project includes all the
work required, and only the work required, to complete the project successfully. This area
consists of initiation, scope planning, scope definition, scope verification, and scope
change control.
8The purpose of C) Project Time Management is to ensure timely completion of the
project. This area consists of activity definition, activity sequencing, activity duration
estimating, schedule development, and schedule control.
The purpose of D) Project Cost Management is to ensure that the project is completed
within the approved budget. This area consists of recourse planning, cost estimating, cost
budgeting, and cost control.
The purpose of E) Project Quality Management is to ensure that the project will satisfy
the needs for which it has been undertaken. This area consists of quality planning, quality
assurance, and quality control.
The purpose of F) Project Human Resource Management is to ensure that the project will
get the most effective people involved in the project. This area consists of organizational
planning, staff acquisition, and team development.
The purpose of G) Project Communication Management is to ensure well-timed and
appropriate generation, collection, dissemination, storage, and ultimate disposition of
project information. This area consists of communications planning, information
distribution, performance reporting, and administrative closure.
The purpose of H) Project Risk Management is to identify, analyze, and respond to
project risks. This area consists of risk identification, risk qualification, risk response
development, and risk response control.
The purpose of I) Project Procurement Management is to clarify acquired goods and
services which are needed from the outside the performing organization. This area
consists of procurement planning, solicitation planning, solicitation, source selection,
contract administration, and contract close-out.
(Duncan, 1996)
1.6 Pöyry group and their Project Management in a nut shell
1.6.1 Pöyry CM Oy in brief
Pöyry CM Oy is one of the biggest and the most international enterprise in Finland which
is operating in the field of project management and construction developing. The letters
9CM in the name of the company come from the words Construction and Management.
The enterprise is offering services to its clients in real estate development, project
planning, project management and construction management. (Orientation manual of
Pöyry CM Oy, 2008)
The firm’s project planning is based on estimating and clarifying client’s expectations
and requirements related to technical, economical, schedule and qualitative factors.
Projects are controlled during design meetings, site meetings, control group / construction
committee meetings and different kinds of inspections. It is absolutely important that
plans, drawings and every kind of realized deviation in the product are approved by the
client. In this way the firm can verify that targets are reached.
Clients are reported by well prepared progress reports which contain:
? Current status and deviation to goal (cost, time scale, quality, extent, benefit)
? Risk management related to project (including economical risks)
? Memo about decisions which have to be done in deadline and related draft
resolutions to help decision making
1.6.2 Pöyry group’s 4ePCM project management method
The 4ePCM process is a unique project management method which is used in Pöyry
group’s affiliates. Project management method ensures that all parties know their role and
that all tasks are performed on time. The 4ePCM is an abbreviation for Engineering,
Procurement and Construction Management. The process defines responsible parties for
each task in the project. Pöyry group’s main project functions are represented in figure 3.
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Figure 3: Pöyry’s Main Project Functions
Pöyry group’s processes have been designed to give the clients additional value for using
integrated processes, methods and tools throughout the project’s lifecycle.
(www.poyry.com, 4ePCM Project Management Process)
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2 General information about Russia and its economy
This chapter will handle Russian Federation as individual state. At the beginning of the
chapter there is some historical information that can help the reader to understand the
massive changes which have taken place and which have impacted the development of
the country. The chapter raises questions and gives answers about basic legislation, its
main principles and national economy of Russia. It also informs of the differences in
business life in Russia and financial crisis impact on the country’s economy. At the end
of the chapter there is a small summary about close-connections of all above mentioned
things with the construction projects in Russia.
2.1 Russian Federation as a sovereign state
The Russian population has been counted to be about 144 million people
(www.pravda.com, 2005). The Russian Federation has received its existing form after the
collapse of the Soviet Union (United Soviet Socialist Republics, the USSR) at the end of
the year 1991. Before the collapse the USSR consisted of fifteen socialistic republics:
Armenia, Azerbaijan, Belarus, Estonia, Georgia, Kazakhstan, Kyrgyzstan, Latvia,
Lithuania, Moldova, Russia, Tajikistan, Turkmenistan, Ukraine and Uzbekistan.
Most of these republics formed the Commonwealth of Independent States (CIS) after the
USSR’s collapse to arrange unfinished businesses belonged to the USSR. Only the Baltic
countries and Georgia left themselves outside the CIS. The Russian Soviet Federative
Socialist Republic (the RSFSR) became the successor of The USSR and inherited
partnerships in the international treaties which were signed by the USSR. The new
constitution converted the name of the country from the RSFSR to the Russian Federation
in year of 1993.
At the time of the Soviet Union (1922-1991) political ideology was based on socialism,
communism and Leninism. These ideologies did not give any room to free market
economy which is ruling ideology in the west and also in Russia nowadays. At the end of
Soviet Union existence small scale entrepreneurship were allowed due the perestroika,
which was the very last attempt to save the Soviet Union from collapse.
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2.2 Recent Ruble crises in Russia
Since 1991 the life span of free market economy hasn’t been long in Russia, economy has
been unstable and it has suffered different kinds of crises. Lack of products and groceries
among common people were the crises which started at the time of the USSR, and this
was one reason for the collapse of the socialist system. This crisis lasted till free market
economy and black market started to fulfill the massive demand after the collapse of the
USSR. This fact resulted in the product prices and salaries releasing from governmental
strict control. Finally, almost all the prices become based on supply and demand of the
market. Furthermore, the resources and public property started to be treated valuable
fortune, not anymore free dissipated resource. (Susiluoto, 1996)
At the present moment the existing financial crisis and decreasing gas and oil prices have
put pressure to rubles valuation, and thus the ruble has devaluated rapidly from 37 to 45
against euro at the first months of the year of 2009 (The Central Bank of Europe,
www.ecb.int). These changes can be seen in the following figure 4, which informs of the
Ruble – Euro exchange rates from September 2008 till April 2009.
Figure 4: Ruble – Euro exchange rates from September 08 till April 09 (Solovjova, 2009)
There are three main historical reasons for not trusting Ruble as a currency, which are:
? Money reform in 1991. Every citizen of Russia had a 3 days time period for
exchange of 50 and 100 ruble notes to new rubles, and moreover not more than
1000  rubles  per  person  were  allowed  to  execute  the  change.  At  those  times
inflation was around 300%.
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? Money reform in 1993. Every citizen of Russia had 2 months for the exchange of
Soviet rubles to Russian rubles, not more than 100 000 rubles per person (USD
80, at that time). Changing limits were observed by changers stamping passport
when changes were done.
? Money reform in 1997-1998. At that time the ruble devaluated massively and
many banks went to bankruptcy, that’s why the citizens lost their savings because
the state did not have a change to secure savings in the bank due to the fact that
the state had also run out of money.
(Solovjova, 2009)
During the last years the ruble currency has been connected to USD and EUR related
currency basket. The basked was formed to 45% of US dollars and 55% of euro. Since
2008 the connection to the basket was gradually opened through currency pipe where
sides of the pipes were receded bit by bit. The encouragement of floating ruble currency
came from the high oil and gas prices. (www.bof.fi)
All these above mentioned factors have formed the situation in which ordinary Russian
citizen will trust more a foreign currency like US dollar or Euro than their own Ruble.
That is why, many Russians have emptied their ruble accounts as their reaction to this
crisis and change all the cash to foreign currencies just to save their purchasing power for
the future or to consume the money. (Solovjova, 2009)
The same interest to foreign currencies has been seen also in the contracts between
companies. It is very common that contractors require fasten the contract prices to foreign
currency. The prices are usually fastened to euro or US dollars and the reasons are the
same as mentioned before. (Laakso, 2009)
14
2.3 Legal environment in Russia
2.3.1 Legal environment in Russia
Right after the collapse of the Soviet Union the legislation appeared to be out of date,
especially in the field of economics and, which worse, amongst economical crimes. In the
country where enterprises were illegal and which suddenly became market economy,
legislation undoubtedly could not exist. The power struggle of governmental polity was
taking authorities attention and creation of new legislation needed to wait. (Susiluoto,
1996)
The economic reform has been massive since the collapse and the legislative
restructuring has been in the core of the reform. There can be mentioned three major
problem areas relevant for the development of legal system in the field of legal studies.
The first is the influence of external factors on the legal system and legal hierarchy in
general. The second concern is the implementation of the legislation. The third, which is
closely related to the second, is the administrative organizations capability to adjust to the
changing conditions. (Kärkkäinen, 2007)
In the early 1990’s International Monetary Fund (IMF) defined a strict program to
economic reform by the clause of funding the Russian economy. Nowadays the driving
force to implement the economic reform is aimed at accession to the World Trade
Organization, which relates especially foreign trade sector. In any case one can declare
that Russian legal system is beginning to open up stable environment for business to
operate.
Nowadays the legislation is very market oriented, which can be notified through these
quick governmental actions released on the 21st November 2008 to beat financial crisis:
? Corporate profit tax was lowered from 24 % to a 20 %.
? RF regions have legislative rights to differentiate tax rates between 5-15% among
businesses that operate on the basis of a simplified system of taxation (governed
by Chapter 26.2 of the Tax Code) instead of a previous flat 15% rate.
? Cancellation of decided increase of export tax to saw-timber tree.
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These examples represent adaptability from the government to react rapidly changing
economical environment. (www.bloomberg.com & www.dlapiper.com & www.bof.fi)
The legal development in other fields like civil rights and democracy has been more
unpredictable. (Kärkkäinen, 2007)
The RF’s administrative system is highly centralized and it is formed based on the legacy
which was left after the Soviet Union. Russia is a president-governed federation and it
consists of 84 subjects (republics, territories, regions, cities of federal importance and
autonomous areas), which have their own constitutional characters. The constitution was
approved by a referendum in 1993 and it defines the division of powers between the
federation and its subjects. The constitution assures large powers to the president who
chairs the Security Council which has taken a leading role in Russian politics especially
during Putin’s and Medvedev’s presidency. (Kärkkäinen, 2007)
The Parliament with two chambers is the main legislative institution in Russia. The
chambers are: The Council of Federation and the State Duma. The first mentioned is set
up of two representatives from each subject (168 representatives) of RF and the second
mentioned (450 representatives) is chosen through general elections. Thus, the executive
power in RF belongs to the Government which is appointed by the President with the
approval of the State Duma. (Kärkkäinen, 2007)
In the Soviet Union the private entrepreneurship was illegal and was defined as criminal
activity  except  very  special  and  rare  cases.  This  is  why  there  was  no  legislation  of
entrepreneurship at the end of the Soviet Union existence, and the legislation had to be
formed from zero-level. When forming legislation concerned companies and
entrepreneurship, Russia followed European models. Anyway there are some differences
compared to European models, and the main differences occur for example in different
business cultures, novelty of legislation, structure of ownership and different ownership.
(Kärkkäinen, 2007)
Regional legislation may often differ from the national level law. This causes sometimes
different attitude to the companies if they are operating in different parts of the county.
This  may  also  lead  to  the  fact  that  foreign  companies  might  find  themselves  in  less
favorable situation compared to domestic companies.  (Kärkkäinen, 2007)
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In law creation process there is one remarkable difference compared to European law
creation  system.  When  the  new  law  is  released  in  RF,  the  old  law  stays  existing  but
resigns when facing the new law. In Finland, for example, the old law is overruled at the
same time when the new law is released. This kind of law creation system prevents many
different interpretations and leaves many possibilities to lawyers to interpret the existing
law, which often results in problematic situations.
2.3.2 Contract law in Russia
The basic principles of Russian Contract law are based on the following parts of Russian
Civil Code system:
? Transactions, including invalidity (article 153-181),
? General provisions on obligations (article 307-419),
? General provisions on contract (article 420-453), and
? Specific contracts (sale of goods and others).
The basic principle “freedom of the contract” is mentioned in the Civil Code Article 421,
which informs of the following: Parties are free to conclude a contract both specified and
not specified in the Civil Code. Terms of a contract are determined by the parties
themselves. They may also conclude contracts containing elements of various contracts
provided for by the law a.k.a. mixed contracts. The second basic principle informs of the
priority of the law over the contract. The contract must meet the rules, obligatory for both
parties declared by the law or other legislative act current at the date of its signing. A
contract that does not meet the law is considered as void, as a rule. (Russian Contract law,
2008)
The principles are similar in Finland. The contract in Russia may be also made by oral
agreement but it is recommended to do it in written form because it is more trouble-free
to certify the existence and the content of the agreement. In the cases when Russian
company enters into a contract which includes foreign trade, the contract has to be made
in written form. The parties must take into account the requirements and matter of forms
of the contract and Russian legislation. In Russian Civil Code can be found formal
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requirements for many types of contracts like land selling or renting just to mention few.
(Kärkkäinen, 2007)
2.4 Russian Economy in general
It is difficult to predict the future of Russian economy in the situation of the financial
crisis. The next chapter 2.4.1 Economy in Russia will reveal few predictions from 6
month time span, and these predictions are quite different even if they have been done by
the same institution.
2.4.1 Economy in Russia
The earlier prediction was released in September 2008, and economic growth assumed to
be around 8 percent in the year of 2008 and it assumed to decrease gradually to 6 percent
till the end of year 2010. The consumer demand and investment demand are growing
rapidly but economic growth is assumed to slow down when oil price is establishing and
capacity constrain is effecting. Import is growing still remarkably faster than export.
Investments growth reached 19 percent in the first quarter of 2008. Growth seems to slow
down already at the second quarter of 2008 reflecting construction markets and process
industry as a slower growth. The high level of investment demand is based on economy’s
huge need for investments and companies sustainable profit level.
The development of export has been weak in the previous year. For example, during the
last years first quarter the export of oil decreased by 5 percent.  Investments in energy
industry have been reduced on average because of high taxation and political risks. The
growth of export is assumed to slow down this and the following year. Despite the export,
the import has continued its rapid growth. At the first quarter of year 2008 the import
grew by 27 percent in real and over 40 percent in monetary units. The import demand is
impossible to answer by inserting domestic production simply due to the fact that there is
not enough production, and the domestic production is not competitive. Plan of
expanding domestic production is suffering capacity constrains and lack of professionally
skilled labor force due to rapidly growing economy. Inflation has also accelerated during
the last years and now the inflation level has end up to 15%. If the tense liquidity
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situation goes along in the global market it will also affect domestic company’s state to
get funding to their operational usage. (Bofit, 2008)
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Figure 5: Pro cent growth of Russian economy from 2000 to 2007 and predictions for the
years 2008-2010. Dated: 11.9.2008
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Figure 6: Pro cent growth of Russian economy from 2000 to 2008 and predictions for the
years 2009-2011. Dated: 23.4.2009.
These two figures 5 and 6, inform of the latest predictions which show different forecasts
about the future. The main reason for this rapid change between these two predictions is
predominant finance crisis and oil price decrease when oil prices are connected with
Russian economy more than clearly.
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Figures represent growth rates of Russian economy from year 2000 to year 2011. Blue
columns are based on the information from RosStat. Yellow columns in the diagram
represent predictions towards to future made by Bank of Finland.
Massive incomes from high oil price in previous years have made Russian government
prepare for oil price decrease by collecting reserve funds. More about reserve funds in the
chapter 2.6.3 Reserve fund, one attempt to stabilize economy in Russia.  Economy  in
Russia is hugely based on oil price and its price development, since almost 50 % of
governmental budget is on formed the tax income from energy industry.
2.4.1.2 Salary level in Russia
The salary level has accrued rapidly during the last years. During the last year (2008)
period from January to May the central salary level was about 430 euro a month. Salaries
real growth, when inflation has been taken into consideration, was about 14 %. Despite
the huge pro cent growth of salaries, it has been slowed down and even decreased
because of financial crises. When comparing salary levels to western countries one might
say that level is sensible because the labor forces productivity is about 25-30 per cent
lower in Russia compared to western countries. The positive issue in economy’s
development in RF is that the share of poor people is decreasing furthermore. Officially
the poverty line was in year 2008 as much as 3 847 rubles per month (about 110 euro)
and around 14 per cent of the population lived under the line. . For example in year 2002
it was around 25 %. The progress has been excellent. (Bofit, 2009)
The minimum salary in Saint Petersburg is agreed to be about 137 euro (6 200 rubles) at
the beginning of year. The parties behind this agreement are governments of the City of
Saint Petersburg, the labor market organization and the trade union. The average salary in
Saint Petersburg is at the moment about 508 euro (23 000 rubles) per month. (General
consulate of Finland, newsletter 3.3.2009)
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2.4.1.3 Inflation and rubles rate differential
Inflation accelerated the beginning of the year of 2008. The consumer prices were 12.8
per cent higher year-on-year in February. In May the difference was 15.1 % year-on-year,
and the growth was based on the raise of the following commodities:
? Food supplies 22 %
? Other goods 8 %
? Services 14%.
IMF sees  the  inflation  as  the  biggest  threat  to  economic  growth  in  Russia.  That’s  why
governments have been encouraged to transform towards more flexible exchange rate
policy and restrain lightening of their fiscal policy. The value of ruble was connected to
currency basket till the end of April 2008 as mentioned in chapter 2.2 Recent Ruble crises
in Russia. The RF’s central bank announced that they would start to intervention if the
ruble reached the lines of the pipe. According to the central bank, it is expanding the
currency pipe step by step till free floating of ruble. (Bofit, 2009). Present day financial
crisis has made the target of free floating ruble more expensive, besides Russia has used
much of its reserve fund to stabilize the devaluation of the ruble.
2.4.2 Trade between Russia and Finland
The Russian share of Finland’s total export of products has varied from 0 % to 100 %
from the historical times till today. At the time of the Russian Empire, Finns were
travelling to Saint Petersburg to sell their handicrafts, products and tar. They brought
luxury goods when they came back to Finland. Right now Russia is the most remarkable
and the biggest trading partner to Finland. (Vihavainen & Ketola, 2008)
The era of bilateral business started when Finns carry through the judged war indemnity
to the Soviet Union. These war indemnities were curse and blessing to Finland at the
same time. The curse was related to the point that Finland needed to pay first judged
damages of war before they could start to build their own community. The blessing was
that these damages were stimulus to growth of Finnish industry. The trade between the
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USSR and Finland was only bilateral, because private companies and SME’s did not exist
in the USSR, moreover, they were pointed illegal by socialist laws of the Soviet Union.
Since the collapse of The Soviet Union at the end of 1991, the trade between countries
came also to an end. However from the year of 1993 till the summer of 2008 the trade
had been expanding and changing enormously towards the level of western business
culture.
According to last year’s economical sights, the Russian market will offer remarkable
business opportunities to Finnish enterprises far to the future. Operating in the Russian
markets requires, above all, competitiveness, but also consistency of actions and
perseverance. (Vihavainen & Ketola, 2008)
Knowing history and business environment is vital, when operating in Russia. For
instance knowing history helps to understand customer behavior and gives opportunity to
understand culture better. Business environment in Russia is much more different than in
western countries because of the state short history in free market economy and
legislations short operational period. Many western firms have entered the Russian
market via alliance with the local partner. This is because local manpower is a remarkable
position, when running business due to the fact that they have a better know-how of local
business culture. Besides, local firms and some joint companies are threaded better than
global firms due to the policy aiming to support domestic production, actually patriotism
is raising its head in Russia.
2.5 Differences in Business life in Russia
Executing business is much more different in Russia than it is in western countries. The
differences are closely related to cultural differences and through culture to country’s
history. That is why, when a western company is planning to establish in Russia, they
should first learn their lessons of a more different business environment and the history of
the country. Many companies have founded trusted ally to reduce their risks to operate in
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Russia, and many have tried to manage on their own. The purpose of this chapter is to
form the impression of risk types and possible bribes that company might face in Russia.
2.5.1 Business sectors risk types in Russia and risk management
Risk is usually defined as a threat or danger, or, in other words, even the possibility of
unfavorable incident to happen, so that set goals will not be reached. When there is a risk,
there is always also uncertainty. The economy in Russia is changing all the time rapidly
and towards the directions that are not easy to predict. Operating in this kind of economy
sets huge challenges to the western companies which are planning to invest in Russia.
The risk types can be named according to the following array (Junttila, 2001):
? Country risk
? Execution risk
? Force Majeure –risk
2.5.1.1 Country risks
Country risks are defined through factors that are not dependent on the project itself. The
risks are linked with political, economical or legislative factors. Otherwise they might be
caused by some natural phenomena or the risk is related to data-communication or
transportation, which fails to operate as they are planned to operate. (Junttila, 2001) One
example of political risk was the case of Jukos and Michail Hodorkovsky in 2005. Jukos
were accused of taxation crimes and the firm was driven to bankrupt on purpose by the
Russian government. This caused decreasing of foreign investments for a certain period
of time.
2.5.1.2 Execution risks
Execution risks are counted risks which are dependent primarily on the project. These
risks are caused by the contract and contract’s realization. Examples of these are
technical, commercial, contract juridical and also human resources related risks. The risk
in exchange rates is also included in execution risks. Normally when a western company
is investing in to Russian markets, they use mainly three different currencies in their inner
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cost accounting. These currencies are: Russian ruble, US dollar and euro. Negative
changes in currency markets can be secured by hedging, which means that a company
makes an agreement with some actor in a financial market to buy certain currency in
agreed price in the future. (Junttila, 2001)
2.5.1.3 Force majeure risks
Force majeure risks are risks which are not dependent on a contract, unpredictable and
causing insurmountable consequences. Examples are: a war, a natural or an other disaster,
a plague or an other unexpected catastrophe just to name a few. One cannot interact
against these risks, but one can minimize the negative consequences of the disaster.
(Junttila, 2001)
2.5.1.4 Management of risks
Project Risk Management includes risk identification, risk qualification, risk response
development and risk response control. The main aim of Risk Management is to
maximize the results of positive events and minimize the setbacks of harmful events. The
purpose of Risk Identification is to specify which risks are likely to affect the project and
document features of each. The idea of Risk Quantification is to evaluate the risks and
their interactions to projects outcome. The Risk Response Developments main point is to
define enhancement steps for opportunities and responses to threats. The reason for Risk
Response Control is to respond to changes in risk over the different stages of the project.
(Duncan, 1996)
2.5.2 Bribes in Russian business culture
First of all the author states that none of the firms related to the case project is involved in
bribes at any level of business. This small chapter is here just for the readers to learn
more about business culture in Russia.
Offering bribes or acceptance of bribes is illegal in Russian Federation. Moreover, in
Russian business culture it is quite common. This can be illustrated by examples from the
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Russian language, in which there are such words as “??????” [vzjatka] meaning “bribe”
and “?????” [atkát] slang name for the word “bribe”. There is also a widespread term
???????????? ?????” [ofitsiálnyi atkát] “official bribe” in Russian business language.
The official bribe means that a contract includes a clause about bribe payment and the
terms like amount, cause, effect and reason to realize this payment. Official bribe can be
renamed also as a different type of work as a consulting work for example. Using bribes
is quite a common and ordinary thing in Russia, and this forms part of a business culture,
even though the main aim of governmental actions is to get rid of corruption.
(Medvedeva, 2008)
In the era of the Soviet Union the assistance or help from governmental institutions was
time-consuming or there were no social coverage to some separate problems. This
necessitated to situations where problems were solved throughout own social networks.
Goods and service were not bought, in fact they were provided with the help of
cooperation, acquaintances, relatives and friends. The term for this unofficial
procurement was “????” [blat] .This term is described as an intermediate form for gift
and trade because it does not require payment or service in return but creates the net of
indebtedness. Blat differs from bribe in details, when in bribe the individual does not
need to know the receiver because money talks. In blat it is characteristic to show
appreciation, respect and remembrance. The significance of blat has reduced because
goods and service are more available nowadays than in the old times. (Ledeneva, 1998)
2.6 Financial crisis impact on the Economy in Russia
2.6.1 Expectations of big firm managers about Russian economy
Finland Central Chamber of Commerce executed questioning survey to more than 1 100
Russians which are in a manager position in their company. Questions concerned about
future expectations in Russia for the next 12 months starting from the beginning of the
year 2009. The following material is based on the results of this survey. Table 1 gives a
detailed information of the sample group.
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* Some companies represent more than one industry sectors.
Table 1: Detailed information of the questionnaire answerers
The state of Russian economy has impaired clearly during the last year. The Russian
enterprises’ executive managers are expecting the state of economy to impair even more
within the following year. Moreover the expectations for the development a year ahead
are much more cautious than a year ago. In the field of commercial sector the
development is seen more optimistic than in industry or service sector. The managers
assume that economical situation has deteriorated seriously more in Saint Petersburg and
Moscow than in other areas of northwest Russia. The flow of investments grew onwards
in the year 2008 and managers assume that in the year 2009 the positive development
remains. North-West Russia is on average more optimistic about investments and their
growth than Saint Petersburg and Moscow. (Finland Central Chamber of Commerce,
2008)
The governmental institutions actions have been seen effecting positively for enterprises
operational preconditions now and in the future during the President Putin’s and the
present president Medvedev’s time. However, Putin’s government actions have been seen
as weakening clearly foreign enterprises investment possibilities during the last years.
President Medvedev’s government actions are assumed to improve foreign enterprises
possibilities to invest within the becoming year instead. (Finland Central Chamber of
Commerce, 2008)
One of the Putin’s presidency times government merit was the law of strategic line of
businesses in Russia which is one of possible explanations for weakening foreign
enterprises investment possibilities. The law was approved in the State Duma on the 21st
March 2008 and it specifies 42 lines of businesses which are partly or completely
Sector % Size of company(employees) % Area or city %
Industry* 38 % 1-50 74 % Moscow 43 %
Retail* 42 % 51-250 20 % Saint Petersburg 26 %
Service* 38 % more than 250 6 % Other N-W cities 31 %
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strategic concerning federal security. The purpose of this law is to inform foreign
investors unambiguously in which line of businesses they can operate and what are
limiting principles in this area of business. (www.bof.fi)
2.6.2 Present day impact of financial crisis on Russian economy
The Russian economy minister informed at the end of February 2009 that RF’s gross
domestic product had contracted by 8.8 per cent year-on-year in January. This led to
speculations that Russia’s economic downturn might be much deeper than had been
thought previously. Still at the beginning of the year 2009 the economy ministry
predicted the reduction of GDP by 2.2 per cent in the year 2009. But predictions might
need to recalculate. The economic data from industrial sector informed that in January
there was a 17 per cent decline in construction and a 16 per cent decline in industrial
production, however, there was a 2.4 per cent rise in retail trade. One of the reasons for
these depressing data is high interest rates, which are kept high because of stabilizing
ruble process. Another explanation is that part of this drop is a consequence of a high rate
growth (8 per cent) recorded in January 2008. The banking system is frozen and many
second and third-tier borrowers are not provided with credit. One possible explanation of
this freeze lies in the fact that banking system now is working hard to accumulate foreign
currency like US dollar or euro, and not to provide credit. (Clover, 2009)
Index for industrial production in monetary units in Saint Petersburg decreased for the
first time within last 4 years. This has been explained by the fact that most of the
employees in production factories have had longer holidays or they have made shorter
working time during January. Index decreased by 13 per cent, so now it is at the same
level as it was in January 2004. The size of decrease is equal to indexes decrease in whole
Russia. At the same time the share of groceries production increased from 37 per cent to
39 per cent of the whole industrial production. (General Consulate of Finland, 2009)
Lending from private banks to private sector enterprises is still on freeze. The total
money amount lending from private banks decreased till the end of February 2009 about
15 per cent in year to year. In year 2008 private banks total money amount of lending was
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about 16.3 billion euro (740 billion rubles). Overseas credit became almost impossible to
Russian enterprises starting from last autumn and short term ruble based interest credit
rates are between 25 to 30 per cent. (General Consulate of Finland, 2009)
2.6.3 Reserve fund, one attempt to stabilize economy in Russia
The Russian Federation’s overheating economy has been the issue in the media for
already several years. The International Bank for Reconstruction and Development
(IBRD) and the International Monetary Fund (IMF) mention that the risk of overheating
still occurs. Signals of overheating are, e.g. more than 8 per cent annual economic
growth, real salaries are growing faster than productivity of labor, reduction of
unemployment and acceleration of inflation. The effects of overheating can be confined
by extorting finance- and monetary politics. (Bofit, 2008)
Russia’s massive and mainly still untouched resources of raw materials are essential on
the global scale and also for the European Union. These resources give to Russia a
strategic position in energy policy as well as in international relations. RF owns the
biggest natural gas resources and second biggest coal reserves, its oil reserves are rated
8th place internationally.
Product Quantity at 2006 RF’s portion of global resources
? Oil 79.5 billion barrel 6.6 %
? Natural gas 47.65 billion cubic meters 26.3 %
? Coal 157 010 billion tons 17.3 %
(British Petroleum, 2007)
RF’s economy is much dependent of oil price and energy sector. The oil and natural gas
share of total export of Russia were 63 per cent in the year of 2006 (Ministry of Defense
of Finland, 2008).
Figure number 7 represents price formation of Brent Crude Oil during the last 5 years.
All the period high prices were noted at the beginning of July 2008, and the price was
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around 150 US dollar per barrel. Today’s price is a little more than 53 US dollars per
barrel.
Figure 7: Price formation of Brent Crude Oil from 2004 till March 2009.
(Financial Times, 2008)
As an answer to  overheating economy the Russian government  decided to  establish the
reserve fund in 2004. The aim of the reserve fund is to channel funds, which are mainly
due to high taxation of exporting oil, to balance oil prices random variations impact to
RF’s economy. The reserve fund reached its all time highest value of 3 841 billion’ rubles
and about 104 billion euro in the summer of 2008 before the financial crisis had started to
impact the Russian economy also. At that time reserve fund’s value was about 12 per
cents of RF’s GDP so it was the third biggest in the whole world. For comparison to RF’s
foreign dept is about 3 per cent of GDP at the moment.
At the beginning of 2008 the whole reserve fund was divided into two different funds.
The  first  one,  a  new  reserve  fund,  got  about  80  per  cent  of  the  wealth,  which  was
purposed to use to fill the federal budget if cash flow from the export or oil price reduces
remarkably. The upper limit to reserve fund are set to be 10 % of yearly gross domestic
production. The rest of the old reserve fund’s wealth was removed to the national welfare
fund. This fund will grow by the overflow of a new reserve fund when it becomes bigger
than 10% of the GDP. The purpose of the national welfare fund is to use for e.g. funding
pension reform and also many other remarkable reforms in the future.
This huge fund has been collected in the time when oil price has been growing (2004-
2008) (figure 7). Now, when oil price has moved downwards, it led to the fact that
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reserve fund money has been needed to use funding economy in Russia. These actions
have reduced the amount of the fund.
Russia is well protected against global economy’s sudden turbulence. Short time collapse
in oil price doesn’t collapse RF’s economy, but in the longer time scale, low oil price
might have serious effects on RF’s economy and via that on the whole country’s stability.
If required investments to energy and industry infrastructure are not done, the confidence
towards Russia as a reliable energy deliverer will be endangered and the economy in
Russia will not continue its way to diversify. (Ministry of Defence of Finland, 2008)
2.7 Foreign investments in Russia and in Saint Petersburg
In 2007 straight investments in Russia expanded by 62 per cent if compared to the
previous year, and the amount of investment was about 52 billion US dollars. As for
earlier period Russian Central Bank hasn’t given any specific information about foreign
investments. Investments to the banking sector became almost 3 times bigger than in a
year before mainly due to the fact that several huge banks in Russia made directed issue
of shares to international institutional investors. Bank sector’s share of total foreign
investments was a little more than 11 per cent in 2007.
Realized direct investments in Saint Petersburg in 2008 stayed at the same level as in a
previous year. According to the official statistics, beginning from 2008 investments about
8.1 billion euro (367 billion rubles) were made to Saint Petersburg area. This is only 0.4
percent more than in 2007. About 45 percent of investments were made to infrastructure,
16 per cent to real estate, 11 percent to industrial production, 5 per cent to energy and
water supply and 4 percent to retail trade. The biggest investors in Saint Petersburg area
were General Motors (about 300 million USD) and Nissan (about 200 million USD)
which both invested in their car production factory. About 40 per cent of all invested
money did come from federations and oblast’s budget to invest mainly oblasts
infrastructure. (Petrostat, 2008)
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2.8 Short summary of the Russian Federation and its economy
Russia is not an ordinary country, and its economy is different when compared to western
countries. The country is not entirely democratic and that’s why it does not operate
according to all free market principles. Circumstances are complicated, for example, the
government has a strict control of media and the authorities do not follow all the existing
laws.
Another typical feature of Russian economy is that the chasm between the rich and the
poor is bigger than in western counties and it is still expanding and enlarging in a new
Russia.
Trough out its long history, the country has faced many rapid changes and it is quite
common that history repeats itself. This means that changes will also happen in the
future, but no one can predict the magnitude correctly. The author has no doubt that the
country will rise from the present day crisis. It will happen sooner or later but it will
happen someday anyway. The author has a strong belief that Russia continues its
development towards western economies with freedom of speech, more free media and
less controlled economic life. The purpose of this chapter was to reveal to the reader
some specific features of Russia and its economy, because all these things go hand in
hand with construction projects in Russia.
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3 Cost Accounting in general and ABC-Accounting
The following content will analyze cost accounting methods first generally and then more
detailed, concentrating on Activity Based Cost Accounting. The first part of this chapter
focuses on classification of costs, main problems in Cost Accounting and the relation
between Cost Accounting and Investment Calculations. The second part concentrates on
basic rules of ABC-Accounting and gives example of practical application of this
accounting method. The second part also discusses discovered difficulties concerning
ABC-Accounting.
3.1  General approach to cost accounting
One of the main objects of accounting is to collect, record and measure numbers that
describe entities’ economical activity like amounts, prices, values and others. The other
task is to make reports and calculation based on the above-mentioned numbers. Examples
of calculation and reports are profit calculations or economical state for a single product,
a project, a production line or a whole enterprise.
The concept of Accounting is not unambiguous. Accounting produces among other
information which is needed in planning, controlling and measuring. The term “Cost
Accounting” can be defined to be a method which defines prime cost of a certain product,
where prime cost is needed, for example, to mark storage value to balance sheet. In some
literature the term “Cost Accounting” is kept as a synonym to management accounting
moreover, management accounting is more related to decision making than normal cost
accounting (Drury 2008). Nowadays management accountings and organizations strategic
connection are emphasized (Ittner & Larcker 2001). One example of this is that strategic
decisions have to be done based on the facts that management accounting produces.
Strategy has to be profitable and purpose-oriented, and management accounting is one of
the effective tools for execution.
Accounting can be divided in two separate accounting genres, because two different
entities need information for different purposes. These genres are Management
Accounting and Financial Accounting, the division is illustrated in figure 8.
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Figure 8: Division of Accounting in Management and Financial Accounting
Management Accounting is targeted to corporation’s managers to support their
operational and strategic decision making. Inner Accounting is a synonym for
Management Accounting and the term reveals that the information is aimed at managers
inside the corporation. This accounting genre is based on operational convenience, so the
need for accounting calculations comes from inside the enterprise. The tasks of Financial
Accounting are to produce information to outsiders of the corporation, like public
authorities, taxation authorities, shareholders, financial markets etc. Bookkeeping is
closely related to Financial Accounting and reports are very official form (Horngren,
Bhimani, Foster & Datar 1999). Calculations in this thesis are related mainly to
Management Accounting and this is why there is no strict rule to follow when creating
new methods.
Reports that Cost Accounting creates are useful in many different ways. That is why an
individual has to take into account the purpose this particular report is originally made
for, when using report for decision-making. One problematic question is, for example, if
an individual uses calculations, where basic assumptions are made of long run future
sights, for short run decision making.
Some of the accounting authorities have an opinion that reports created in cost account
department are only for outer information purposes, that is why reports should not be
used in inner decision making at all (Drury 2008). This is one reason why inner and outer
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cost accounting should and already have been separated to serve different purposes.
These differences should be emphasized more and more nowadays.
The following table number 2 represents differences between Management and Financial
Accounting.
Management Accounting Financial Accounting
Norm steering of
knowledge
No universal rules, every entity may
create own methods like balanced
scorecard
Universal norm commitment (laws and
custom)
Target of
calculation
Corporate, profit centre, product, part of
corporate etc.
Juridical entity, corporate as a financial
unit
Basic values of
information
Theoretical or computational prices. Many
different variants.
Usually purchase prices,  a.k.a. realized
prices are common
Ex-post and ex-ante information needed. Uses ex-post and realized information.Time orientation
of information Sight to past and also forward. Sight to past information.
Table 2: Differences in Financial and Management Accounting
Single product’s manufacturing costs is a good example of Management Accounting.
When allocating manufacturing costs, ex-post information from production is needed like
machinery hours, designing hours etc. Also future (ex ante) information is necessary such
as, prices of raw materials needed for production and salary expenses of employees just
to name a few. Allocating universal costs in Management Accounting can be done in
many different ways, for example, with the help of traditional cost accounting method,
ABC-Accounting method or another calculation method. Target of calculation is the main
focus and there is no single rule to limiting calculation methods.
Juridical entity like corporations yearly financial reporting is a good example of
Financial Accounting. In financial accounting the steering rules and methods come from
universal and national norms, laws and customs. It is quite usual that also the calculation
formulas for used prices are given. The time orientation of calculations is always towards
the past and only recorded information is under surveillance.
3.1.1 Tasks of Cost Accounting
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Costs in business operations and also in other productivity operations are usage or
consumption of production factors which are measured in monetary units. Cost is a term
in accounting, and it differs from such terms as expense or expenditure. Costs are
expenses that are earmarked to certain period of time, normally accounting period, so
costs are always expenses but expenses are not always costs. This is represented in figure
9.
Figure 9: Difference between  costs and expenses
Cost accounting is used for various purposes and one example is depreciation of fixed
assets. Depreciation methods are used in Financial Accounting and also Management
Accounting. In Financial Accounting the depreciation rules are stricter because
depreciation rules are controlled by International Accounting Standards (IAS), Generally
Accepted Accounting Principles (GAAP) and national accounting standards which are
normally related to laws.  In Management Accounting there are no strict rules as for how
depreciation should be done, but it follows normally principles of Financial Accounting.
There are no universal rules how costs should be calculated in Management Accounting
to cover all situations. Only in bookkeeping the history of costs is controlled strictly.
Bookkeeping represents one part of Financial Accounting but the information that
bookkeeping delivers can be used also for the needs of Management Accounting as well.
The relation between Management Accountings and book keeping is quite clear. When
book keeping, the focus is paid attention to events which have happened, while in
Management Accounting the focus is aimed forwards and aimed at predicting the future
(Uusi-Rauva, 2003). Example of this can be mentioned comparing company’s Annual
35
Report, which is past year’s report and it is closely related to book keeping versus Project
Budgeting, which will give estimate of future and it is closely related to Management
Accounting.
One task of Management Accounting is to prepare reports for decision making and/or
resource controlling when releasing new production line, for example. Reports might be
ordinary periodical reports or for special purposes. Well operative Management
Accounting method reveals effects and impacts of made decisions. One way to reveal
effects of made decision is to record accrual of costs in many different ways (Drury
2008).
The main task of Management Accounting is to offer necessary and well-timed
information to managers and other decision makers. Too rigorous accounting methods
will increase the costs of accounting work, that is why reports are needed to produce by
optimizing spent time and the money used, so that work is as economical as possible. The
reports should be created and informed quickly enough to the managers that need the
information the most. (Drury 2008).
After all Cost Accounting has to support the strategy of the company and its main
functions. Managers need to focus on the fact that the viewpoint of accounting is correct
and accuracy of accounting method is appropriate.
3.1.2 Classification of costs
There are several ways to classify costs in Cost Accounting. Traditionally the costs are
classified according to the following figure 10.
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Figure 10: Classification of different costs (Uusi-Rauva, 2003)
The height of the figure represents the whole project’s overall costs and these overall
costs can be classified in three different ways, which are:
? Separate Costs vs. Joint Costs (SC vs. JC)
? Variable Costs vs. Fixed Costs (VC vs. FC)
? Direct Costs vs. Indirect Costs (DC vs. IC)
? Overall Costs = SC + JC = VC + FC = DC + IC
The first column of figure 10 represents separate costs versus joint costs. This
distribution is quite common, for example, for different kinds of project models. Separate
costs are expenses that are caused by activity that has been done, if this activity is not
done the expenses do not born. Thereupon all the variable costs are always separate costs
and this can be seen in the above figure. Joint costs are costs which are consumed even
when there is no activity in the project, so they are running all the time. Support services
of the project, like head office expenses, represent joint costs. Temporary office
arrangement of a single project represents separate costs which will not be born if a
project is not executed.
The second column represents variable costs versus fixed costs. Fixed costs are expenses
that are fixed in short time period and they are not changing with the increase or decrease
of production. Defining the right time period in question of fixed costs is the most
problematic task because if we lengthen the time period enough every cost will turn out
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to variable cost. Usually in fixed costs are counted buildings, production machines,
management of firm and their expenses. Variable costs are normally materials which are
needed or consumed in production related somehow to output of production. All variable
costs are separate costs as mentioned before and also some part of fixed costs belongs to
separate costs.
The third column shows the relation between direct costs and indirect costs. Difference in
direct and indirect cost depends on how easily or straightly costs can be allocated to a
certain product or service. Direct costs allocation is straight and easy when indirect costs
can be allocated to products only for example with the help of cost drivers.  Even if the
major part of variable costs is typically direct costs, there is no straight connection
between these types of costs. Building element is an example of direct cost which can be
directed to unique project. Salaries of cost accounting department are an example of
indirect costs which need cost driver for allocation.
3.1.3 Main problems in Cost Accounting
In the field of cost accounting there are several problematic tasks that need to be solved.
This array lists main problems concerned with cost accounting field.
? Problem of Scope
? Problem of Measurement
? Problem of Valuation
? Accrual problem
? Allocation problem
(Stolowy & Lebas, 2002)
In Problem of Scope the question is what earnings and cost will be taken into account and
how long is the period under review when executing calculations. The results will be
totally different when used calculating period is few years on behalf of few months. A
good example of this is a long project where cash flow is stressed to be as advance
payment. So the progress of production is living its own life far away from cash flow.
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The question is, how earnings and costs should be recorded to income statement at the
end of each period.
In Problem of Measurement the focus is how object’s profits and cost can be measured
reliably. Problem of measurement is based mostly on questions related to measurement
technology like how to measure time used to finish some production step or how much
material is used to produce one unit, for example. Efficiency of carpenter in construction
site is a good example of the problem of measurement. How much mould can one
carpenter produce against 1 000 euro salary and if there are differences between
productivity of carpenters.
Problem of Valuation comes into question especially in unit prices. What unit prices
should an individual use when the circumstances differ. When should he use purchase
price, replacement price, current price etc. for instance. Practical example of this is when
iron bars were bought to the project two months ago at the price of 1.0 euro per kg. One
month ago the price was 1.2 euro per kg and nowadays the price is 0.9 euro per kg. The
problem of valuation here is what price should be used. The International Financial
Reporting Standards (IFRS) order that the method of valuating needs to be First in first
out (FIFO)-method. A more problematic situation is in Management Accounting which
has many variants due to the individual who will process the calculation.
Accrual problem is raised in situations when costs or other monetary amounts are needed
to be registered in a certain accounting period. The main question is which amounts
belong to which accounting period. This problem is raised normally when long time costs
like fixed assets are needed to depreciate as a cost of some time period. Normal answer to
this problem is depreciation plan, which says how costs of fixed assets are depreciated. A
practical example of this is how to depreciate construction site’s tower crane in its
economical utilization time. How much of crane’s value decreases during the
construction time and what is the crane’s value at the end of the project. In Financial
Accounting national and international standards have given orders of maximal
depreciation pro cents. In Management Accounting this issue is depending on cost
accountant.
Allocation problem is  under  surveillance  when  profits  and  costs  are  needed  to  be
allocated to specific calculation entity. This entity might be, for example, an operation, an
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independent profit centre, a product or a service. Allocation problem arises often in
conglomerates. Matching principle is frequently used to solve this problem. The principle
says that profits and costs are directed to those operations which have caused them. To
enforce matching principle might be problematic in many cases. One example of this is
when two profit centers have the same managerial level and problematic question is how
to allocate managerial level costs to profit centers if the usage of managerial level
services is not clearly recorded.
Despite these problems, profits and costs need to earmark certain accounting periods,
operations, sphere of responsibilities, unite products, projects etc. In other words, cost
accountant must make decisions and these have to be made as good as possible. It is cost
accountants’ responsibility to calculate and report to managerial level’s decision making,
which product is profitable and which unprofitable. So, cost accountant needs to know
cost structure of different products or part of a whole product quite strictly.
There are two things that are extremely essential in cost accounting. The first is to
understand the situation of cost accounting. This is because the individual needs to
understand what purposes calculations are made for. The second is to respect the
matching principle in that if some object has created costs, these costs have to be
allocated to this object. (Uusi-Rauva, 2003)
3.1.4 Cost Accounting relation to Investment calculations
Investment calculations always include one element of cost calculation which takes into
account all the costs from this investment. On a large scale one might say that about half
of the content investment calculations are cost accounting calculations and the remaining
half includes profit calculations.
Making investment calculations can be started with working out a cost calculation where
an accountant clarifies negative cash flow from the investment. Negative cash flow
includes information of money amounts which are leaving the firms treasury and which
40
are engaged with this investment project, such as equipment, buildings, just to name a
few.
Investment calculations can be started also with profit calculations when it is a question
about positive cash flow.  In other words, profit calculations include all the positive
money amounts in this project such as profits from sales, leasing and renting, just to name
a few.
Investment calculation is divided roughly into cost- and profit- calculations and also
interest rate calculations. Nonetheless, this thesis deals only with the question of cost
calculation part and cost accounting mentioned above.
3.2  Activity Based Cost –Accounting in general
3.2.1 Activity Based Cost -Accounting
The main idea of ABC-Accounting is that organization can establish the true cost of
individual services and products. The purpose is to identify and eliminate services and
products which are low profitable or even unprofitable. The principle in Activity Based
Cost Accounting is to divide inspected organization into small activities and assign every
cost of each activity related to their actual consumption. Or in other words, ABC-
Accounting assigns more indirect costs into direct costs.
Activity based cost accounting was developed to correct defects in financial system,
especially the inability of traditional costing systems to identify the drivers of indirect and
support costs (Kaplan and Cooper 1998). ABC-accounting operates by relating
organizational spending to activities and processes that support the design, production,
marketing, and delivery of products and services to customers. (Kaplan & Norton, 2001)
Above mentioned differences between traditional cost accounting and ABC-accounting
are described in Figure 11.
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Figure 11: The differences between Traditional Cost Accounting system and ABC-
Accounting system.
ABC-Accounting is a generally used tool to understand products costs and profitability.
The method has been used to support strategic decision making like price setting,
outsourcing and also when finding and measuring process improvements etc. ABC-
Accounting requires strict consideration of the basis of allocations and much know-how
and knowledge of production details.
3.2.2 Practical application of ABC-Accounting
The purpose of this example is to reveal to the reader the main points and principles of
ABC-Accounting. The Factory produces three different products A, B and C, which
direct costs, output units, used labor and machine hours are represented in table 3. Also
the amounts of indirect costs, which are sometimes called universal costs, are available.
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Products A B C
Direct raw-material costs, €/unit 25,00 20,00 11,00
Direct labour costs, €/unit 8,00 12,00 6,00
Output, units 30 000 20 000 8 000 total
Labor hours per unit, h/unit 1,33 2,00 1,00 88 000 h
Machine hours per unit, h/unit 1,33 1,00 2,00 76 000 h
      Indirect costs totally        1 848 000 euro
Table 3: Source information of factory which produces A, B and C –products.
3.2.2.1 Traditional Cost Accounting
Traditional Cost Accounting solves allocating problem of costs usually by Indirect Cost –
driver (IC-driver) which is calculated using the following formula:
IC-driver  = Indirect costs / universal allocation unit
= 1 848 000€ / 88 000 h? 21,00 €/h.
The calculation yields the cost per universal allocation unit. In this example total labor
hours of whole production is used as a universal allocation unit. Following table 4
represents results of Traditional Cost Accounting.
Products A B C
Direct raw-material costs 25,00 20,00 11,00
Direct labor costs 8,00 12,00 6,00
Addition caused IC-driver 28,00 42,00 21,00
(= 21 x 1,33) (= 21 x 2) (= 21 x 1)
total €/unit 61,00 74,00 38,00
Table 4: Result of Traditional Cost Accountings for unit costs of products.
Indirect Costs are transmitted to products by the relation of total labor hours. Thus,
allocation done in this way often gives wrong results because IC-driver is too inaccurate.
Traditional Cost Accounting does not take into account the fact that products are using
different amounts of different resources. That is why one needs to allocate indirect costs
by each production unit based on their activity of using resources.
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3.2.2.2 Activity Based Cost – Accounting
The essence of ABC –Accounting and ABC –management is the management and
measurement of the organization’s capacity. (Kaplan & Cooper, 1997)
To perform these purposes the ABC Accounting requires two estimates:
i) The supplying capacity’s unit costs, and (Unit Cost Estimate)
ii) The consumption of capacity of the activities (Unit Time Estimate)
Normally a new procedure starts by estimating the cost of supplying capacity (Unit Cost
Estimate). This includes recording of various groups of resources which perform
activities. In well-designed ABC models the analyst also estimates the practical capacity
of the resources supplied. (Kaplan & Anderson, 2004)
“The on new information element required for the time-driven ABC approach is an
estimate of the time required to perform a transactional activity.” (Unit Time Estimate),
(Anderson, 1997)
Cost drivers in ABC-Accounting can be divided in two categories: transaction drivers and
duration drivers. Most ABC systems use a large number of transaction cost drivers, such
as number of setups, or number of custom orders. Duration drivers estimate the time
required to perform the task like setup hours, material handling time and direct labor
hours or machine hours. The transaction cost driver rates are calculated by dividing the
activity expense by the quantity of the transaction cost driver. (Kaplan & Andersson,
2004)
ABC-Transaction driver  = Activity expense / transaction cost driver
= 435 000 € / 270 000 pieces =1.6 €/piece
The calculation yields the cost per transaction which is ready to allocate to each product.
The assumption behind ABC way of thinking is that each occurrence of the event
consumes the same quantity of resources and assumption is the key to the alternative
approach for estimating cost driver rates. (Kaplan & Andersson, 2004) In ABC
Accounting cost driver rates should be calculated at practical capacity not at actual
utilization. (Cooper & Kaplan, 1992)
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ABC-Accounting needs more source information of the production and the following
table 5 represents this useful additional information.
Products Total A B C Total   unit
Machines 790 000 €
Input of materials 435 000 € 15000 6 % 35000 13 % 220000 81 % 270 000 100 % pieces
Packing of output 250 000 € 9000 28 % 3000 9 % 20000 63 % 32 000 100 % pieces
Production design 373 000 € 15000 30 % 10000 20 % 25000 50 % 50 000 100 % hours
Total 1 848 000 €
Table 5: Indirect costs by their activity, or in  other words, how much every activity uses
each resource.
Input of materials and Packing of output –actions represents transaction drivers and
Production design represents duration driver. Drivers for activities in example can be
found in table number 6:
ABC-Driver Unit Formula
Machines 10,4 € / h =790 000 €/ 76 000 hours
Input of raw materials 1,6 € / piece =435 000 €/ 270 000 pieces
Packing of output 7,8 € / piece =250 000 €/ 32 000 pieces
Production design 7,5 € / h =373 000 €/ 50 000 pieces
Table 6: ABC-Drivers for different activities
ABC-driver for machines is calculated dividing total machine costs by the amount of
hours of machinery production. The Driver for raw material input is calculated dividing
Costs of this action by the amount of input of raw materials. The Driver for packing of
output is calculated also dividing costs of packing by amount of packing output and the
driver for production design is calculated using the same formula where total costs of
activity is divided by amount of the activity. The following table number 7 gives the total
production prices calculated by the ABC-factors for each product.
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Products A B C
Direct raw-materia costs 25,00 20,00 11,00
Direct labour costs 8,00 12,00 6,00
IC-cost of machines 13,83 10,39 20,79
Formula 10,4 € / h  x
1,33 h / unit
10,4 € / h  x
1,00 h / unit
10,4 € / h  x
2,00 h / unit
IC-cost of Input of raw materials 0,81 2,82 44,31
based on input of raw materials per unit 1,6 € / piece * 15
000 / 30 000 piece
1,6 € / piece * 35
000 / 20 000 piece
1,6 € / piece * 220
000 / 8 000 piece
IC-cost of packing of output 2,34 1,17 19,53
based on packing of output per unit 7,8 € / piece * 9
000 / 30 000 units
7,8 € / piece * 3
000  / 20 000 units
7,8 € / piece * 20
000  / 8 000 units
IC-cost of production design 3,73 3,73 23,31
based on production design per product 7,5 € /h * 15000
/ 30 000 units
7,5 € /h * 10 000
/ 20 000 units
7,5 € /h * 25 000
/ 8 000 units
total €/unit 53,70 50,12 124,94
Table 7: ABC-Accountings results to cost of products A, B and C.
Indirect cost (IC-cost) from the machinery usage is based on machine hours used by one
unit. The Formula is the following: ABC-driver multiplied by the machine hours per unit.
IC-cost for input of raw materials is calculated multiplying ABC-driver by indirect cost
usage of a certain product divided by output units of a certain product. The Same formula
has been used for calculating IC-costs for packing output and production design.
3.2.2.3 Summary of example
This example will give totally different results when comparing Traditional cost
accounting and ABC Accounting. When calculations are done by traditional cost
accounting method the cheapest product is C and the most expensive is B. But in ABC
Accounting the cheapest product is B and the most expensive is C. C is more than three
times expensive when costs are allocated in ABC method. Differences of allocation
results can be seen in table 8.
Products A B C
Costs total by traditional method 61,00 €/unit 74,00 €/unit 38,00 €/unit
Ranking by traditional method 2. 3. 1.
Costs total by ABC method 53,70 €/unit 50,12 €/unit 124,94 €/unit
Ranking by ABC method 2. 1. 3.
Table 8: Summary table of examples with different result according to calculation
method
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This example proves that traditional method of cost accounting can be lethal for a
company’s price setting. If a company, for example, calculates the wholesale price for
C–product based on total costs by traditional method and adds company’s profit margin
25%, then the wholesale price for the product forms to be 38,00 € * (1 + 25%) = 47,50
€/unit. By these calculations the company will sell each product at over 63 % discount
compared to total costs of product C calculated by ABC method.
Vice versa the method will also work by overpricing the other products. For example,
product B might be priced 74,00 € * (1 + 25%) = 92,50 €/unit when the competitor might
use ABC accounting and get the following wholesale price for their substitute product B
50,12 €/unit * (1 +25%) = 62,65 €/unit. In this case, the company has overpriced their
product and the company will lose their market share to a competitor all the time.
3.2.3 Difficulties in ABC-Accounting
In many cases ABC model has had difficulties to implement because of the high costs
incurred from surveys, observation and interviews needed for ABC model for the use of
allocations. The process of collecting and calculating necessary additional information
has proven to be time-consuming and expensive. It has also proven to be expensive to
store, difficult to process, report and update small changes. Also some difficulties have
been found maintaining and updating the model related to (i) changes in process and
resource spending, (ii) new activities added, and (iii) diversity and complexity of
individual channels, orders and customers. (Kaplan & Anderson, 2004)
Another problem is accuracy of the cost driver rates, which are derived from subjective
estimates of past or future behavior. If accuracy is not correct, level ABC-accounting
does not bring any fringe benefit to production. (Anderson, 1997).
The high costs of survey for more detailed information were found problematic in the
case project.
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4 Cost Accounting in construction projects
This chapter will handle first Cost Accounting in construction project in general, coding
in construction projects and Cost formation. Then it enlightens Russian, Finnish and
British Cost Accounting methods. This division concerns only the construction industry.
The Chapter represents basic rules and basic assumptions, which cost accounting
methods are based on. At the end of the chapter there is a small summary of the
differences in these cost accounting methods.
4.1 Cost Accounting in construction projects in general
During the last twenty years the climate around building industry has changed a lot.
Basically the house building production is the same, but the economical steering
mechanisms have changed. Account methods are nowadays run and ensured by
computers and accounting software. Construction project’s design is also computer
assisted in most of the cases. Some of the software companies have tried to connect 3D-
modeling and cost accounting so that during the model creation the project’s cost
estimate is available. Also the changes in different models can be seen in the changes in
cost estimate. Many of these attempts are still under development work.
The development of software models has given possibilities to create and follow many
kinds of economical documents and the variety of different reports is enormous. One of
the hardest parts of creating economical documents like budgets, estimates, realized cost,
cost control etc. is to find the right tool based on the needed solution and the reliability of
the information used and the results of calculations. The Following text will inform of
general coding principles and cost formation in construction projects.
4.1.1 Coding in construction projects Cost Accounting
The purpose of coding is to get the whole project and especially economical mechanisms
as controlled as possible. The theory in coding is that the cost estimate, cost controlling
items and the whole projects’ realized costs are divided into smaller elements to ensure
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better control. By this way the costs of the project are more easy and reliable to predict
and control during the construction project.
When starting to create construction project’s cost estimation the first thing is to divide
the whole project in to small building components according to the coding-manual of the
firm. The next step is to calculate the amounts of these elements from the drawings. If
drawings are not available, as it is quite often, an individual needs to use other plans like
program of needed premises to calculate amounts.
Cost accountant’s task in price setting is to find out the prices of building elements.
Prices might be both with the installing work or without it. Usually if the accountant uses
actual cost calculation of elder project the company’s price system gives prices which
include installing work. The prices are normally defined with the construction cost
indexes.  If  a  cost  accountant  is  using  the  prices  from  the  suppliers  they  are  usually
without installing work and if from the contractors they include what is agreed on the
contracts or contract requests. When amounts of building elements and pricing have been
calculated the cost estimate for the unique code letter number can be calculated using
formula:
This formula is used for every single building element in precise letter code. When every
letter code has been calculated the main letter number can be calculated by adding all sub
letter numbers together.
When all coding units are calculated the whole project’s cost estimation can be formed by
adding all coding units together.
Every enterprise has their own coding manuals which are developed as cooperation of
cost/offer accounting department and operating building sites. These manuals are under
update all the time because the instructions are not universally suitable in every project.
Usually a manual includes the information about items like elements, equipment, work
pricesunitunitsofamountsestimatecostnumberLetter ??
pricesunitunitsofamountsestimatecostnumberletterMain ???
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etcetera. These items should be calculated to particular coding unit when creating cost
estimation. A manual also includes the information about the expenses that can be rolled
to a particular coding unit or, in other words, which expenses can consume specific
coding unit. Coding manuals don’t usually include unit prices. One reason for this is
movement in prices according to economical changes.
4.1.2 Cost formation in Construction projects
From the viewpoint of the control and interaction of costs one must control resource
usage, prices and investigate them with following them by matching principle. One
responsible for the project needs to take into account decisions and requirements, and
also predominant conditions in the operational area and work execution methods as well.
These decisions have effect on construction design, plans and finally to execution
drawings. The costs of real estate are caused by:
? Decision of needed premises
? Decision of what kind of activity premise is designed to
? Predominant circumstances in construction site
? Predominant weather conditions
? Chosen design solutions
? Features relation to renovated building
? Operational form of the project
? Timescale of the project.
The need and demand for premises can be born for example when organization grows,
production grows, production method changes, company develops new activity or new
product or simply the amount of population grows causing need for new apartments.
The circumstances in unconstructed site as a rule might cause the need for additional
construction and the need for extra resources at constructions site. Example of these kinds
of activity are strengthening of foundations, piling work, soil stabilization, the change of
soil, quarrying of rock, installation of additional isolation etc.
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The optimum relation between construction time and total costs of construction work
have been tried to solve with several research-cases but optimum time is still not found.
Too short construction time leads to shift work which higher at least salary costs of
workers. Too long construction time leads to inefficiency and increase time related fixed
costs. The determining of optimum time schedule of project is very complex and many
times impossible process. There are many factors which need to take into account for
example construction physiques like setting and drying of concrete, predominant
circumstances like difficult foundation conditions, procurement schedule like needed
materials availability, resource like needed machines and equipments and manpower
availability etcetera. All these and above mentioned variables are related to each other
and equation they form is too complex to solve.
The construction expenses are born of usage of resources. Resources are work, needed
material, energy and capital. Main parts of expenses are born during the construction
period even if designing period is normally much longer in time. But on the other hand
main part of expenses is determined during designing period but expenses are born and
main part of negative cash flow happens during construction period.
One part of price formation is company’s willingness to operate in projects. In
economical world this willingness is measured by operating margin and its variety. When
there are less construction works in the market and much capacity to do the works the
operating margin is low because many enterprises are willing to have work. In the
economic boom the margin level will be increased because there are much works to do in
any case. The very typical issue in construction business is so called iterative margin
which means that construction project is divided parts and these parts are operated
different contractors. These contractors will divide their own part into smaller parts which
are contracted to other subcontractors etc. By this way the chains of subcontracting are
long and hard to manage and every step of these chains have their own operational
margin level in their contract price. (Haahtela & Kiiras, 2007)
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4.2 Russian method of Cost Accounting in construction
projects
In Russia the construction projects Cost Accounting has proven to be a few degrees more
difficult than in Finland. First of all, projects include more risks related to decisions of
authorities and their bureaucratic systems. The Start of projects delays quite often and the
reason might be lack of permission from: fire authorities, hygiene authorities, building
inspection supervisors, militia, traffic militia, façade inspection supervisors, land register
authorities, etc. There are several different authorities from where a project needs to get
permission for its next stage. (Laakso, 2009)
Another reason is legislation overall. Legislation is bureaucratic and authorities don’t
have single register of enterprises’ different documents. This has led to the situation when
many different documents need to be reported to many different authorities. On the other
hand, this has given a chance to companies to modify the documents the way that taxes or
other administrative payments are easier to minimize. (Tuominen, 2009)
4.2.1 Shortly of Smeta’s history
In the Soviet Union era cost accountings in huge factories were very large-minded and
most  of  the  factories  were  serving  military  purposes.  This  can  be  seen  for  example  in
budgeting which was based on current years used resources. All the enterprises’
economical budgets were managed and controlled by the governmental planning
institution Gosplan. No one needed to care about costs and profits because those were
given by administrative institutions. The more the factory used limited resources, the
more it received resources in budgeting for the next year. In that time there was not much
importance of productivity. Later the first deputy prime minister of new Russia Anatoli
??ubais said that in the Soviet Union around 60% of the country and 70% of Saint
Petersburg industry were serving military purposes. (Susiluoto & al. 1996).
The Russian method of cost accounting is forming around the Russian word “smeta”
??????). This word is undoubtedly and always linked to cost accounting even in the
outside of the building industry. The noun “smeta” means cost accounting and it derives
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from the Russian verb “smetat” (???????) which means “to calculate”. Smeta is cost
estimate for the project done by Russian method of Cost Accounting. It sets out the
expenditure items such as wages, taxes and contribution on wages, purchase and
installation work of components, rents of needed equipments and machinery etc. The
Smeta estimate is the basis for determining the amount of capital investment, financing,
construction, formation of the contract price and accounting for completed contract works
etc.
The usage of Smetas as a base of a design agreement is not advisable because the system
is unclear even to most of the companies using it. (Luukkonen, 2008).
The of Smeta-system was formed at the time of the Soviet Union. At those times the
Gosstroy of the USSR was the developer of central state cost price setting system which
was pre-stage of Smeta. Smeta’s principles became apparent in the 1950ies, when
construction norms and regulations (SNiP) were added to budget norms and regulations.
SNiP has been updated several times when it needed improvement and when it was
formulated more systematically.  Some parts of the SNiP are also now under updating.
(Baranovskaja, 2005)
After the collapse of the Soviet Union the price forming methods changed quite rapidly
from state controlled to free market economy based on supply and demand. This meant
also changes in Smeta when prices became to be based on contracts between companies.
However, to reach a price agreement Parties need to follow the same approaches when
creating cost estimates. But only price setting have changed and alternation of prices is
wider than state controlled time. So this means that there is still a need in regulating price
setting in construction both in part of estimate cost making and estimate cost normative
system. The Gosstroy of Russia was responsible for the cost normative system,
recommendation letters, code of rules (?????? ??????, ??), leading documents in
construction projects (??????????????????????????????????????, ???) and guideline
documents in construction projects (????????????? ??????????? ?? ?????????????,
???) after the collapse of the USSR. After the shutdown of the Gosstroy in the year of
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2004 its tasks were removed to the Ministry of regional development of the RF
?????????????? ?????????????? ????????? ??). Thus, price setting issues in different
parts of Russia belong to the Regional Centres on construction price setting
???????????????????????????????????????????????????????, ????). (Baranovskaja,
2005)
New approaches to price setting were presented in 1993 when the document “Basic
statements of price-setting and estimated rate setting in construction in market relation
development” (?????????????????????????????????????????????????????????????
?????????????? ?? ????????? ????????? ????????? ?????????) was released.
(Baranovskaja N, 2005)
4.2.2 Procedures in Smeta-system
In the year of 2004 the Code of rules and practical instructive regulations was substituted
by the Procedure of determination of building goods cost on the RF territory (MDS 81-
35.2004), (?????????? ???????????? ?????????? ????????????? ?????????? ??
?????????????). The Procedure contains general clauses of price-setting and estimated
rate setting as well as certain recommendations to make all patterns of estimated
documents of different types of works. Together with existing procedures (figure 12),
they are constantly effecting renewed instructive regulations, recommendations and
authorities` letters. They are also effective for more specific issues of construction price
setting, determination of estimated prices on resources, preparation and application of
element estimated norms and unit rates, rate setting for overheads and estimated profits
and etc (Baranovskaja, 2005).
Code of
edition
Title
??? 81-
2.99
??thodical instructive regulations on development of collection books (catalogues) on estimated prices for materials,
articles, items, structures and collection books on shipping estimate prices for construction and major repair of
buildings and building structures
??? 81-
3.99
??thodical instructive regulations on development of cost estimate norms and rates for operation of building
machinery and vehicles
??? 81-
25.2001
??thodical instructive regulations on appraisal of estimated profit value in construction
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??? 81-
26.01
??thodical instructive regulations on development of state element cost estimate norms for installation
??? 81-
27.01*)
Guidelines on use of state element cost estimate norms on commissioning (?????-2001)
??? 81-
28.01'!
Guidelines on use of state element cost estimate norms on common building and specific building works (????-2001)
??? 81-
29.0?
Guidelines on use of state element cost estimate norms on installation (?????-2001)
??? 81-
30.2002*1
Temporary m?thodical instructive regulations on work costs estimation during roads construction and repair
??? 81-
32.03
??thodical instructive regulations on use of federal unit prices for building, assembling, specific building, repair-
building and commissioning (???-2001) when estimating building goods costs on the territory of subjects of the RF
??? 81-
33.2004
Temporary m?thodical instructive regulations in determination of overheads value in construction
??? 81-
34.2004
Temporary m?thodical instructive regulations in case of cold-region engineering
??? 81-
35.2004
Cost estimating procedure for building goods on the territory of the RF
??? 81-
36.2003
Guidelines on use of Federal unit prices for building and specific building works (???-2001)
??? 81-
37.2003
Guidelines on use of Federal unit prices for installation works (????-2001)
??? 81-
38.2003
Guidelines on use of Federal unit prices for Federal unit prices for repair-building works (????-2001)
??? 83-
1.99
Temporary m?thodical instructives on appraisal of  labor costs in contract prices and cost sheets on construction and
labor cost of assembling and repairing staff
Figure 12: Normative regulations literature of price setting and cost rate setting in
construction project (Baranovskaja, 2005)
4.2.3 Structure and composition of cost estimate according to Smeta
Cost estimate for a construction project is formed according to Smeta adding together
estimated prime costs and estimated profit from the project. Prime costs are normally
divided into direct costs and overheads of the project. So, the whole formula of cost
estimate can be represented as follows:
Cost estimate = Direct expenses + Overhead costs + Estimated profits
Project’s overhead costs cover projects executing company’s overheads, such as project’s
supporting works, maintenance, arrangement and management of the project. As a rule,
overheads are estimated, determined and also accepted through as pro cent amount of
direct expenses.
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Project’s estimated profits vary according to demand and supply of the market. Smeta
defines estimated profit as a sum of money needed to cover separate general costs of
construction or project management companies for the development of production, social
sphere and procurement encouragement. All this constitutes normative part of
construction goods cost.
Project’s Direct expenses ???) include costs items directly related to construction work.
In Smeta the direct expenses are divided in to different classes according to the
following:
?? = ? + ?? + ?, where
? ?? (??????????????) prjamyje Zatraty, direct expenses factor
? ? (????????????????), zarabotnaja plata, labor cost factor
? ?? (???????????????????????????????), machinery cost factor, and
? ? (?????????), material cost factor.
These  costs  are  estimated  on  the  basis  of  physical  work  scope,  estimating  norms  and
prices.
Labor cost factor
This factor includes wages of site workers who are operating construction works at the
site. Installing construction materials and elements, taking care of concrete casting,
carpenter works, sheet metal works, for example.
Machinery cost factor
Costs for building machinery operation are determined against operated time of a
machine. Information that is needed is a scope of work and cost rates for a machine per
hour. Estimated cost rates include all the costs related to machines operation: usage of
machines, costs on repairs and spare parts, costs of power sources, costs of auxiliary
materials, wages for machinists. Also wages of control and maintenance of machinery
and mechanisms are included into machinery costs.
56
Material cost factor
Material cost factor covers costs of materials at their purchase price used for building
work. It also includes assembling elements and their delivery up to project’s storehouse
and storing. Costs of worker’s wages involved in loading and delivery of materials to and
from storehouse is included into Material costs.
Costs of wages of worker’s who are carrying out temporary installed structure, facility
works as well as improvement of building areas and also finalizing the objects to handing
out to client is calculated in overheads item.
Smeta calculation procedure starts from the selection of calculation method, which is the
first stage of the procedure. There are three kinds of methods which are marked letters A,
B and C in figure 13.
? A, Estimate calculation on separate types of costs
? B, Dependent cost estimates (cost sheets) for building types, different equipment
and their installation
? C, Work scope calculation
Figure 13. Procedure of construction projects cost estimate documents development
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A. Estimated calculation on separate types of costs
Cost estimations on separate types of costs are made as a rule to determine other costs
related to construction and not accounted by cost norms. For example, compensation
costs due to expropriation of land area, bonuses for timely commissioning and early
commissioning etc. Path A will create cost estimate of construction costs without
intermediate steps.
B. Dependent (local) cost estimate
Dependent cost estimates are primary estimates and are made for a separate type of work
and costs of buildings and facilities or general building works.
C. Work scope calculation
Work scope calculation will tell how wide is the operational task related to task or
agreement and this has a very massive impact on the final result of total cost estimate and
also realized costs.
D. Object estimates (cost sheets)
Object estimates are executed by dividing data from local cost estimate into smaller
objects. The documents witch are created at this stage are named as cost sheets.
E. Combined (summary) cost calculations of construction stage are made based on the
information from D object cost estimates, B local cost estimates on general building
works and A Estimated calculations on separate types of costs.
F. & G. List of estimated costs
List of estimated costs are divided in two different parts according to figure X. These
parts are List of estimated costs of construction project and List of estimated costs of
environmental issues of the project. These calculations are executed on the basis of
independent combined cost estimates for the previous steps of the procedure.
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4.2.4 Cost Estimate norms in Smeta
Cost estimate norms in RF have been divided into five levels. This division is done
according to the stage of preparation of norms and to the addressee of the application if it
is needed to differ the norms. These levels are:
- state (federal) estimate normative (?????????????????????????????????, ???)
- branch (departmental) estimate normative (????????????????????????????, ???)
- territorial estimate normative (?????????????????????????????????, ???)
- branded estimate normative (???????????????????????????, ???)
- individual estimate normative (????????????????????????????????, ???)
State estimate normative is developed upon the request of the state construction
authorities. They are applied when determining estimated cost of construction performed
in different branches of agriculture at the expense of the federal budget. State estimate
may be applied in all regions of the country considering local conditions.
Branch (departmental) normative came into force by executive administration (ministries)
and other authorities of the federal administration of Russia as well as by big
corporations. The Normative is used to estimate costs of construction implemented within
corresponding branch of national economy.
Territorial estimate normative was taken into effect by state administration authorities
(government) of regions of Russia. This level of normative should not disagree or
duplicate federal estimate normative. Territorial estimate normative are used by
companies maintaining building works or major repairs on the territory of a particular
subject of the Russian Federation.
Branded estimate normative or user’s own normative belongs to estimate normative
covering real conditions of a specific company activities – contractor’s work. As a rule, it
is a normative base and it is built on the normative of state, district or territorial level with
peculiarities and specialization of contractor companies.
Individual estimate normative are made with specific conditions of work performance for
the most complicated situations. Individual estimate is for the cases when there is lack of
estimate norms and rates for separate design, structures and work methods.
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Estimate normative together with rules of preparation and application create the estimate-
normative base for the price setting in construction.
4.2.5 Coding in Smeta-system
The next figure number 14 represents coding system according to Smeta –nomenclature
which is used when creating cost estimations coding to the project.
? Title Full code of collection
1 Earthworks ???? 81-02-01-2001
2 Rockworks, quarrying ???? 81-02-02-2001
3 Drillingworks ???? 81-02-03-2001
4 Boreholes ???? 81-02-04-2001
5 Piling. Soil stabilization. Sunk wells ???? 81-02-05-2001
6 Concrete works with reinforcement, cast in site ???? 81-02-06-2001
7 Concrete works with reinforcement, precasted ???? 81-02-07-2001
8 Brickwork, blockwork ???? 81-02-08-2001
9 Metal works ???? 81-02-09-2001
10 Timber works ???? 81-02-10-2001
11 Floorworks ???? 81-02-11-2001
12 Roofingworks ???? 81-02-12-2001
13 Building structures and equipment corrosion proofing ???? 81-02-13-2001
14 Structures in agriculture industry ???? 81-02-14-2001
15 Finishwork ???? 81-02-15-2001
16 Pipework internal ???? 81-02-16-2001
17 Pipeline and sewage - internal installations ???? 81-02-17-2001
18 Heating -  internal installations ???? 81-02-18-2001
19 Gas supply - internal installations ???? 81-02-19-2001
20 Ventilation, air conditioining ???? 81-02-20-2001
21 Temporary prefabricated-dismountable buildings and facilities ???? 81-02-21-2001
22 Water pipe - external lines ???? 81-02-22-2001
23 Sewage - external lines ???? 81-02-23-2001
24 Heating supply and gas pipelines ???? 81-02-24-2001
25 Main pipelines. field pipelines ???? 81-02-25-2001
26 Heat insulation works ???? 81-02-26-2001
27 Motor roads ???? 81-02-27-2001
28 Railroads ???? 81-02-28-2001
29 Tubes and metropolitan subways ???? 81-02-29-2001
30 Bridges and pipes ???? 81-02-30-2001
31 Airdromes ???? 81-02-31-2001
32 Street railways ???? 81-02-32-2001
33 Power lines ???? 81-02-33-2001
34 Communication broadcasting and television facilities ???? 81-02-34-2001
35 Mining workings ???? 81-02-35-2001
36 Earth structures of waterside works ???? 81-02-36-2001
37 Concrete and iron structures of waterside works ???? 81-02-37-2001
38 Masonry structures of waterside works ???? 81-02-38-2001
39 Metal works of waterside works ???? 81-02-39-2001
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40 Timber works of waterside works ???? 81-02-40-2001
41 Dampproofing in waterside works ???? 81-02-41-2001
42 Shore protection works ???? 81-02-42-2001
43 Ship staples and slipways ???? 81-02-43-2001
44 Submarine (diving) works ???? 81-02-44-2001
45 Industrial furnaces and pipes ???? 81-02-45-2001
46 Building and facilties reconstruction ???? 81-02-46-2001
47 Planting of greenery. Windreak ???? 81-02-47-2001
48 Oil and gas wells ???? 81-02-48-2001
49 Oil and gas wells in marine environment ???? 81-02-49-2001
Amendments and supplements to state element cost estimate norms for
building works Edition 1, 2002, Edition 2, part 1, 2004.
???? 81-02-2001
Table 14: Work classification according to Smeta
Abbreviation ???? stands for ????????????????????????????????????????, which
means Governmental Element Estimate Norms. These norms include coding principles of
each code according to the list. When comparing the other coding systems one notices
that  this  list  is  much  longer  and  that  Smeta-system  also  includes  more  unusual
construction stages than the following cost accounting methods. Examples of these are
submarine and diving works and shore protection works that are listed as special cases in
British and Finnish Cost Accounting systems.
4.3 Finnish method of Cost Accounting in construction project
In real estate markets economical calculations are almost always calculated as a price of a
square meter or sometimes even as a price of a cubic meter. This has become possible
due to the fact that building developers have created simple and understandable methods
of calculation for their development projects. Keep it simple is one very useful method
also in construction projects. Over time improvements in methods have made economical
figures more clear and comparable in real estate and construction businesses sectors.
Moreover, understanding of price setting methods has been brightened up.
4.3.1 How is price of the project formed
There are several things that influence the price of real estate. General price level in
construction industry is the dominating issue but also the expensiveness of design
solutions also has a huge impact on prices of real estates. Nowadays the requirements for
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buildings and premises are increasing all the time and this has raised prices around 2 per
cent every year in the long run. (Haahtela & Kiiras, 2007).
Every new instruction from public administrative level or customs in design work leads
to more expensive solutions to operate in general.
A construction project is a sum of many different decisions and many compromises
needed to be done before the project is ready for handing out to a client. There are several
items that influence the final result. The items which influence it most of all are:
execution method, cooperation with different parties, agreements and contracts, common
targets, managing in design and planning stages and also execution stage. All these items
have their own special influence on the final product and stress of these items differs in
different projects.
4.3.2 Building -nomenclature
In Finland house building industry has established standardized nomenclature to house
building –projects which follows through the whole project. The newest version of
nomenclature is Building 2000 (Talo 2000) and earlier versions are Building 70 (Talo
70), Building 80 (Talo 80) and Building 90 (Talo 90). The purpose of this nomenclature
is to make concordant and/or to standardize the terms, actions, methods, design manuals,
quality requirements, cost- and consumption- information, amount calculations and
contract documents.
The idea of this interactive system is to operate as an integrated standard of
communication between all the parties of construction projects from the beginning of the
project till the very end. So this nomenclature is also a salient part in construction sites
cost accounting in every project in Finland.
These Building (Talo) -documents which are published by Rakennustietosäätiö (RT) are
related especially to cost accounting in building industry.
? TALO 90 Rakennuskustannusten laskentaohje, Rakennustekniset työt. 1994
? TALO 90 -nimikkeistön ja laskentamenetelmien testaus. 1991
? TALO 80 Englantilainen määrälaskentamenettely Bill of Quantities
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? TALO 80 Rakennuttajan määrälaskennan kehittäminen
? TALO 80 Talonrakennusalan yksikköhintaurakka
? TALO 80 Määrälaskentaohje
? TALO 70 Kustannuslaskentaohje
(Rakennustietosäätiö, 2009)
These nomenclatures cover only the construction part of investor’s costs and expenses
and leaves many costs, for example, interests and arrangement of administration to cover
the whole project, outside the calculations.
4.3.3 Information system for house building (ISHB)
Price level conceptualization and updating prices to Information System of House
Building (ISHB) has always been challenging and time taking for construction
companies. This is because the construction index is unable to describe price formation,
the alteration and other factors which interact with prices in the markets.
The purpose of ISHB is to create and sustain a theory and a way of thinking which makes
it possible to control economy in house building and economy of real estates which
already exists. Another purpose of ISHB is to create and sustain the theories explaining
how management accounting is operated in different situations and stages of building
process. Also one purpose is to explain and illustrate expenses information which is used
in above mentioned methods. (Haatela & Kiiras, 2007)
In ISHB system the project budged is based on the so called Program of needed premises
which meets the demands and needs of the user of the building. This Program of needed
premises is a document which includes all the detailed information about needed
premises, such as number of rooms, areas, features and special equipments etc.
One part of ISHB system is cost information system which is needed to be updated
continuously. Updating is necessary when:
? Feature levels of constructed projects are changed due to public authority
requirements or when needed to build something which is out of common
standards.
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? Untypical  design  decisions  are  required  when  wanted  to  build  a  project  with
higher living quality or higher environmental requirements.
? Economical activity of business life has changed. This is connected to situation
where resources in construction sector have changed more or less in comparison
to needed resources.
The price of real estate is related to decisions which are causing building project and
projects typical character. Without the need for real estate and the need for renovation,
resources are not used and costs are not born. (Haatela & Kiiras, 2007)
4.3.4 The summary of ISHB and the Program of needed premises
With the help of information from the Program of needed premises and  the Cost
Information System (ISHB)  a  cost  accountant  can  create  the Target price calculation.
When the project is more detailed, the cost accountant is able to create the Estimate of
structural components. The Estimate of structural component document can operate as
the budget to the whole project. This has been described in Figure 15 and the following
two paragraphs 4.3.4.1 Target price calculation and 4.3.4.2 Estimate of structural
components.
Figure 15: Formation of Cost Estimate and Actual total of costs from the source
information
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4.3.4.1 Target price calculation
The Target price calculation means construction project’s or existing real estate’s price
forming according to the coding system used. The procedure is named “Target price
calculation” for new projects and space calculation for existing real estates. Needed
source information is the Program of needed premises which either already exists or will
be created during the process.
As being described earlier, the Program of needed premises is a document which includes
detailed information of needed rooms and premises. With the target price calculation the
project’s new price, repair & restoration price or present price can be found.
The Procedure is used when:
- Comparing alternatives of needed premises,
- Budgeting new or repairing projects
- Setting target price for project’s design and construction
- Setting price for existing real estates
- Calculating financing and calculation activity for capital calculations
 (Haahtela & Kiiras, 2007)
4.3.4.2 Estimate of structural components
Estimate of structural components means cost estimation by dividing the whole project
into small components due to selected coding system. These components will be
measured according to amount measurement guideline and priced according to unit prices
of cost information system. Estimate of structural components is used among others for
budgeting new projects and renovation projects, price estimates for design solutions,
project’s controlling mechanism, source information to procurements and also budget
price for real estate. The forming of Estimate of structural components is divided into
several stages:
- Measuring the amounts of construction bits,
- Pricing of construction bits,
- Pricing of interior covering, coating and equipments,
- Pricing of building services,
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- Pricing of technical junctures of the project and land areas
- Pricing needed operational equipments, operational activity and financing
- project reserves.
(Haahtela & Kiiras, 2007)
4.3.4.3 Budget, Cost Estimate and Actual total of costs
Sometimes Estimate of structural components forms the projects budget itself and in
some cases the Estimate of structural components needs additional details to form the
budget of the project. These additional details might include more specific information
about the project, managers’ own additional information related to the project etc.
Based on the budget, the Cost estimate and Actual total of costs will form and reform the
project’s progress stages of the construction time.
4.3.5 Coding in Finnish method of cost accounting
The following figures 15 and 16 represent coding system according to Building 80 and
2000 –nomenclatures which are used when creating cost estimations coding to the
project. The purpose of these coding systems is that it is used from the beginning till the
end of the project.
Class Main titles
0 Costs of building developer
1 Soil and foundation engineering
2 Foundations and external structures
3 Frameworks and roof covering structures
4 Supplementary structures
5 Surface structures
6 Furnitures, equipments, devices
7 Mechanical works
8 Sites operating costs
9 Sites overhead costs
Figure 15: Work classification according to Building 80
66
Building 80 nomenclature consists of four different sub-nomenclatures which are:
? Structural Component
? Execution
? Type of Cost
? Cost Item
The Structural Component sub-nomenclature is represented in figure X and it divides the
construction object timely and constructively to coherent completeness and also separate
cost accounting target. The Execution sub-nomenclature divides building work according
to work discipline as focusing to structural components. Type of cost sub-nomenclature
divides costs according to how they are born. Cost Item sub-nomenclature divides costs
according to agreed contracts. After all, the budget and cost estimates are done according
to the Structural Component sub-nomenclature.
1 Demolition works
2 Earth works
3 Areal works
4 Concrete works
5 Stone works
6 Metal works
7 Timber and woodpanel works
8 Glass works
9 Isolation works
10 Surface works
11 Equipment installation works
Figure 16: Work classification (production nomenclature) according to Building 2000
Here two different nomenclatures are represented because Building 80 system is more
widely used and is more popular than the newer one due to its clearance and previous
appearance. The Whole Building 2000 nomenclature is much wider and also includes
different nomenclatures, such as, list of needed premises, separate project nomenclature,
building product nomenclature and equipment nomenclature and production
nomenclature.
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4.4 CESMM3 British method of Cost Accounting in
construction project
Bill of quantities- the method of cost accounting is regularly associated with British cost
accounting in construction sites. This method is based on the publication “The Civil
Engineering Standard Method of Measurement” (CESMM) which is published by The
Institution of Civil Engineers in England. The first edition of CESMM appeared in 1976
as the standard for the preparation of bills of quantities in civil engineering work. “The
object of CESMM is to set forth the procedure according to which the Bill of Quantities
shall be prepared and priced and the quantities of work expressed and measured.”. The
latest and the 3rd edition of CESMM has been published in 1991 and the information of
this chapter is based on this, the latest published version. (Institution of Civil Engineers,
2009)
4.4.1 CESMM3 in general
Civil Engineering Standard Method of Measurement no. 3 (CESMM3) provides standard
methods for simple building works to civil engineering works to be measured. CESMM3
does not deal with complex mechanical or electrical engineering works, or work which is
complex building work of seldom encountered in civil engineering contracts. These kinds
of works shall be itemized and described in the Bill of Quantities if any such work is to
be included in a Contract for civil engineering work. (CESMM3, 1991)
4.4.2 Coding in CESMM3
In CESMM3 each item in the Work Classification has been assigned a code number
consisting of a letter (class letters from A to Z) and not more than three digits. Letters of
classes can be seen in the following figure 17. The three digits inform that each class has
been divided into three different levels of divisions. Thus, digits give the position of the
item in the first, second and third divisions of the class, eg.
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Code H 5 4 6 identifies an item as
Class H precast concrete
First division 5 Slabs
Second division 4 Area: 15-50 m2
Third division 6 5-10 tons
Class Title
A General items
B Ground investigation
C Geotechnical and other specialist processes
D Demolition and site clearance
E Earthworks
F In situ concrete
G Concrete ancillaries
H Precast concrete
I Pipework-pipes
J Pipework-fittings and valves
K Pipework-manholes and pipework ancillaries
L Pipework-supports and protection, ancillaries to laying and excavation
M Structural metalwork
N Miscellaneous metalwork
J Timber
P Piles
Q Piling ancillaries
R Roads and pavings
S Rail track
N Tunnels
U Brickwork, blockwork and masonry
V Painting
W Waterproofing
X Miscellaneous work
Y Sewer and water main renovation and ancillary works
Z Simple building works incidental to cilvil engineering works
Figure 17: Work classification according to CESMM3.
The  coding  system  in  CESSM3  is  very  clear  and  the  rules,  which  are  reported  in  the
following paragraph give a very transparent picture of coding and cost accounting
system.
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4.4.3 Rules of CESSM3
In the CESSM3 there are four different kinds of rules to instruct the creation of the Bill of
Quantities. These rules are:
? Measurement rules
? Definition rules
? Coverage rules
? Additional description rules.
Measurement rules set out the conditions under which work shall be measured and the
method by which quantities shall be computed. Example of measurement rule for
Common brick work (thickness 150-250mm vertical straight walls) code U.1.2.1 states
”Mean dimensions shall be used to calculate the areas and volumes of walls facing to
concrete and casing to metal sections and the heights of columns and piers.”.
Definition rules define the extent and limits of the class of work represented. Example of
definition rule for Precast Concrete elements (beams not longer than 5 m and mass less
than 250kg) code H.1.1.1 states ”The mass used for classification in the third division
shall be the mass of each unit.”
The Coverage rules provide that the work stated is deemed to be included in the
appropriate items to the extent that such work is included in the contract. Example of
coverage rule for code D.1.1.1 states ”Items for demolition of pipelines shall be deemed
to include demolition and removal of supports.”
Additional description rules are rules that shall be given where required. Example of
measurement rule for Ground water level code  B.5.1.2  which  states  ”Item descriptions
for groundwater level observations shall state when the measurements are to be taken.”
These rules give limits for creating Bill of Quantities and they are necessary so that the
document will be analogous even if another individual will create the same document
with same initial data.
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4.4.2 Short summary of the Bill of Quantities
As stated earlier the final result of CESMM is to create Bill of Quantities (BOQ) which is
document  itemizing the materials, parts, labor (and the labor costs) required to maintain,
repair or construct a structure or device. The BOQ-document is usually used as a bidding
document which is prepared by a quantity surveyor (QS).
The Bill of Quantities are needed to read in conjunction with the Instructions to Bidders,
General Conditions of Contract, Conditions of particular Application, Drawings and
Technical Specifications. The order of precedence of these documents is usually agreed
in the main contract.
The order of precedence of our case project is following:
1. The contract
2. Contract negotiation minutes
3. Bid requested and documents provided by a contractor before submitting its tender
4. The Contract program
5. The Contract limits Appendix
6. The Unit Price List
7. The worker Safety Appendix
8. General Conditions for Building Contracts YSE 98
9. Construction an specialized work specifications and job-specific instructions
10. Contract drawings
11. General work specifications
12. Update of tender
13. The tender
(Kuutsa, 2006)
As a rule, the quantities given in the BOQ as a bidding document, are quantities estimated
to provide a common basis for bidding. The payments between contract parties will be
based on actual quantities of ordered according to contract and executed by the
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contractor. Quantities are also measured by the Engineer who might be either Client’s or
Contractor’s side of the contract. The prices of the payment stated in the BOQ-document
might be fixed according to the contract or agreed to be related to index, for example.
(Poikolainen, 2003)
The quantities of work and materials according to BOQ are not to be considered as
limiting or extending the amount of work to be done and the materials or equipment to be
supplied by the contractor. The rates and prices bid in the priced Bill of Quantities shall
include all Constructional plant, labor, supervision, materials, erection, maintenance,
temporary works, insurance, profit, taxes and duties, together with all general risks,
liabilities, and obligations set out or implied in the Contract. But after all general
directions and descriptions of work and materials are not necessarily repeated nor
summarized in the Bill of Quantities. The method of measurement shall specify clearly
for example that the method of measurement should be in accordance with the Civil
Engineering Standard Method of Measurement, Third Edition 1991 (CESMM3).
Moreover, the item numbers (coding) in the BOQ are needed to be clarified for example,
domonstrating that it is based on the code numbering system of CESSM3. (Poikolainen,
2003)
4.5 Typical differences in Cost Accounting methods
There are many differences in these three accounting methods and one cannot say, which
one is the best or even better than the other. This question is a matter of opinion, and no
unique answer to it exists.
First of all, these 3 methods have exactly the same purpose. That is: to get as accurate
budget and cost estimate for the project as possible with limited resources and limited
time scale.
The main differences in these accounting methods appear due to the different coding
systems and work classification of each code. Figure 18 informs of the typical differences
in different coding systems and example of coding.
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RUS FIN GBR
Number of main
classes  49 10 26
Digit rules
1st is combination of letters
(*???, **???, ***????)
2nd code with 2 digits
3rd code with 2 digits
4th code with 3 digits
5th code with 2 digits
Numbers
0 – 1 000 000
1st is alphabet (A-Z)
2nd digit
3rd digit
4th digit
Example ??? 08-02-001-01 1 43 001 H 5 4 6
Meaning
- Brickwork, blockwork
- Masonry work
- Brickwork for the wall
- Brickwork wall up to 4 m.
- Soil and foundation
engineering
- Rammed piles
- Pile 300 x 300 mm
 - 13-15 meters
- Precast concrete
- Slabs
- Area: 15-50 m2
- 5-10 tons
Figure 18: Typical differences in Cost Accounting methods and their coding systems
?????????????????????????????????? (???), Regional unit price for construction activities.
**??????????????????????????????????????? (???), Federal unit price book.
***???????????????????????????????????????? (????), State elementary estimate standards.
The Russian method differs from Finnish and British methods mostly in a way that it
includes besides all a cost calculation method for the special cases. Finnish and British
methods are limited by simple and the most typical projects only. This difference can be
seen, for example, in the main coding classes. Russian method includes such classes as
Airdromes, Mining works, Submarine and Diving works. On the other hand, in general
principles of CESMM mentioned do not deal with the preparation of BoQ for complex
construction works, or tasks which are seldom occur in civil engineering contracts.
When comparing cost estimates forming procedure in figures 13 and 15, one can notice
that there are differences between cost formation methods in Russian and Finnish
methods. Figure 13 shows procedure of construction project’s cost estimate development
according to the Smeta, and figure 15 shows the same for the Finish system. In Smeta
system the total cost estimate comes as a sum of three different paths. In Finish system
the cost estimate is formed only throughout one path and the cost estimate becomes more
and  more  detailed  on  every  step  of  the  process.  In  CESMM-system  there  was  no
description of cost estimate’s forming procedure.
To sum it up, one can not say for sure which method is the best for each project, but after
this investigation the author comes to conclusion that Finnish and British methods are
more clear than the Russian method, besides they are easier to operate. A solid reason for
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such a conclusion is that the author has been familiar with the Finnish method already
owing to his first education. Another contorting issue might be that the British method
seems to be clearer than the Russian one because it is written originally in English and
that’s why it is easier to handle.
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5 Case project’s organization and Cost Management in
general
This chapter clarifies briefly case-sites operational organization and contract relations
between different entities. The aim of this chapter is to describe who is responsible for
different contracts and who is obligated to sign invoices and other economical
documents. The chapter also clarifies the Project Management methods like Engineering,
Procurement and Construction Management to the reader. The project management -part
finds its way to the project cost management, control and approval of invoices of the
project. The purpose of this chapter is to fasten theoretical part of this thesis to case site’s
operational economic activity.
5.1 Internal Project Organization of Real estate developer
The building sites organization is complicated to describe in 2 dimensional graph because
contractual situation at the case site is changing all the time during the project. Next
figure 19 shows case projects Internal Project organization.
Figure 19: Real estate developers Internal Project Organization
75
Due to its massive size to the investor, the whole project is managed by the corporation’s
Board of Directors. The Board of Directors is monthly informed with the help of specific
form of Project Report about the details of the project which are described in chapter
5.5.2 Project Report (PR).
The following part of the thesis represents the main tasks of employees of the project.
The purpose is to explain to the reader the whole project’s different responsibilities and to
show cost estimates and how the costs are formed to budget.
5.1.1 Tasks of Project Manager
The Project Manager (PM) is the highest servant of the project operating at construction
site. PM is taking care of daily project management tasks. He has the authority of
approval of invoices up to 100 000 euro besides PM has to approve every invoice
between 0 – 100 000 euro. PM is responsible for reporting to the Client and reports are
normally prepared by the technical office. PM also takes care of emergency reporting
which is assisted by the members of the technical team. Above all PM also coordinates
the preparation of the overall budgets and cost estimates.
5.1.2 Task of Design Coordinator
Design coordinator’s main task is to coordinate all things related to designing starting
from geological design via architectural design to HPAC-design. The Coordinator is
responsible for controlling design contractor’s invoices which must be based on executed
working hours and design works. Invoices must not overstep the agreed limits agreed in
the design contracts.
5.1.3 Task of Tenant Coordinator
Tenant coordinator’s task is to take care of assignments related to commercial operations
of construction site according to time, technical and economical synchronization. The
Task includes all the negotiations with the tenants related to possible tenant contract
between the parties. This includes elaboration and agreement with related parties, tenants,
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deliveries and construction. The Task also includes preparation and follow-up of the
tenant’s own work and warranting that the tenants’ would cause no harm to other works
and vice versa.
5.1.4 Task of Legal Adviser
Legal Adviser’s responsibility is to ensure that contracts and agreements done under the
name of Real Estate Investor are correct from the legal side. Adviser’s task is to assist in
contract preparation and inspection (essence and legalities), mainly with utilities, local
service providers and tenants. Most of the contracts of the site have already been done
and there are more than 250 contracts so far.
5.1.5 Task of Approval Coordinator
The Duty of Approval Coordinator is to take care, to follow and to complete As-build
documentation. Coordinators also look after the changes in designing and secure that
these changes are approved by the State Expertise.
5.1.6 Task of Office Coordinator
The Office Coordinators task is to make sure the whole organization has all facilities and
equipments necessary to succeed the tasks they are given. Office Coordinator’s activity
includes, for examples invoice control, translation tasks, meeting arrangements,
accommodation arrangements, traveling tickets just to name a few. Besides, the
procurement of office supplies is also the responsibility of Office coordinator.
5.1.7 Task of Head of Technical Sites Office
Head of Technical Site Office take cares of technical support of the project. He looks
after additional works and control changes in design works. It is necessary for him to
work closely with Design Coordinator. Also all the project’s needed permits, claims,
material and equipment approval is under the responsibility of head of the office.
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5.1.8 Task of Contract Coordinator
Contract Coordinator’s task is to follow and to make contracts. Coordinator is mainly
responsible for the relation with the main contractor and his task includes all the other
contracts as well. Contract coordinator works in close relation with legal adviser.
5.1.9 Task of Site Manager
The main task of Site Manger is to control contractor’s fulfillment of their contractual
obligations. Following tasks also belong to Site Manager. Taking care of preparation of
the site- and coordination meeting, project’s daily time schedule follow-up, and also
supervising the project’s team work belongs to Site Manager’s task. Site manager is
responsible for constructional time schedule and site security, his task is also to assist in
preparation of contracts and calls for tenders. Site manager also operates as a back-up of
the PM if needed.
5.2 Project’s Contractual Relations
The following figure number 20 represents Construction sites contractual relations. The
head of the project is a real estate investor/developer which is seen from the white box at
the figure.
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Figure 20: Construction site’s contractual relations
Real Estate Investor entity includes the total Internal Project Organization, which was
introduced earlier. The contract between Real Estate Investor (REI) and Main Contractor
(MC) is covering about half of the total project estimate budget. All the construction
site’s construction works are subordinated to MC and the Design works are managed by
REI with bidirectional relation with Main Contractor. REI’s project organization
introduced above is responsible for real estate development and administrative tasks at
the site.
5.3 Project Management on the whole
First of all, here are a few definitions of Project management field to clarify some
differences between executing methods according to their risky level.
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Engineering Procurement Construction (EPC)
EPC is a project management method to managing turn key projects where the
engineering contractor is fully responsible for the construction of the project until
mechanical completion. On the other hand this means that the engineering company has
direct contracts with the construction contractors. This means that risks are higher for the
engineering company and the profit rate is also higher due to compensation of a higher
risk.
Engineering Procurement Construction Management (EPCm)
EPCm is a project management method to managing turn key projects where the
engineering contractor is responsible for the construction of the project from the
managerial point of view. Engineering contractor offers only construction management
services on behalf of the owner which has the contracts with the construction companies.
This means that risks of the contracts belong to the owner of the project and engineering
contractor’s profit rate is lower than in EPC-method.
The case site is executed using EPCm-management method according to mandate and
contract signed with the Client and Project Management company.
5.3.1 Engineering (E)
Engineering has been described of the creative application of scientific principles to:
? Design or develop structures, constructions, machines, apparatus, or/and
manufacturing processes, or works utilizing them singly or in combination.
? Construct or operate the same with full cognizance of their design or/and
? Forecast their behavior under operating conditions.
All as respects an intended function, economics of operation and safety to life and
property. (American Engineers’ Council for Professional Development, ECPD)
Engineering in construction project includes construction design connected to
architectural design, structural design, HVAC design, interior design, usability design,
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detail design, production design, operational method design and all the others technically
related designs. All these issues together represent construction engineering.
Engineering, in Project Managers eyes, means controlling all above mentioned design
issues so that all is being executed and finished according to schedule and budget.
5.3.2 Procurement (P)
Project procurement management includes all the processes which are required to acquire
goods and services from outside the performing organization. Project Procurement
Management is normally divided according to the following figure 21.
Figure 21: Project Procurement Management Overview
Procurement planning includes Make-or-buy analysis, Expert judgments and Contract
type selection. The output of this stage is Procurement management plan and Statement
or Statements of work. Solicitation planning is the next stage which uses planning stage’s
output information and the results are procurement documents, evaluation criteria and
updates of statements of work. Solicitation stage’s task is to collect procurement
proposals according to procurement plan. Source selection stage’s aim is to hold contract
negotiations, weigh and screen different contract possibilities and to make independent
estimates of the proposals. The output of this stage is Contract Assignment.
The next stage is Contract Administration and tools to administrate are Contract change
control system, performance reporting and payment system. This stage is closely
connected to cost control which has been issued in many spots of this thesis. As an
output, this stage creates Correspondence, Contract changes and Payment requests. The
final stage is Contract Close-out. Input information is all the contract documentation, an
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output of which is completed contract file and formal acceptance and closure of the
whole procurement process.
5.3.3 Construction Management (CM)
Construction management is a professional field of management that focuses on the
construction process of built environment.
Typically construction management encompasses commercial building sites or multi-unit
residential sites. During a typical project, CM-company personnel are responsible for
overseeing each phase of construction and resolving any discrepancies in original
blueprint design and actual implementation. CM personnel are also accountable for the
cost of a project and must control material and labor cost according to Procurement plan
which was mentioned before. CM personnel need to operate in cooperation with
architects, designers and site-specific superintendents, and often both in an office and
construction site simultaneously. Construction managers must also be familiar with
design and construction laws including governmental regulations and building codes etc.
for serving all the details of Construction management contact. Equally important is
delivering each phase of a project within a given time frame and budget.
5.3.4 Cost formation profiles in Project Management
The following figure number 22 informs of the cost formation profiles on different stages
of the project. Engineering works start at full blast at the beginning of design stage and
reduces till the beginning of the design stage or maybe a little longer than the end of
design stage.
Procurement tasks start already during the designing stage before construction stage has
started. The form of procurement task is that it starts gradually, gets its highest top during
the construction time and decreases gradually so that the procurement task is over when
the object is handed over to the client.
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Figure 22: Cost formation profiles in Project Management
Construction Management tasks start gradually just before construction time and the
volume increases till the end of construction period until the construction is handed over
to the client.
Operative Maintenance tasks start also gradually already during the final part of
construction time and it will reach the full operative run at the end of construction period.
These cost formation profiles are just suggestive and actual cost formation might differ
from these profiles according to different details and features of the project.
5.4 Project Cost Management
The purpose of Project Cost Management (PCM) is to ensure that the project is
completed within the approved budget. PCM includes the processes that make these
actions possible and PCM is primarily concerned with the cost of the needed resources.
PCM should consider the information needs of the project’s different stakeholders. It is
also very important that project cost management consider the effect of decisions’ whole
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life-cycle costing as well. Not just the viewpoint of reducing the costs of construction
time (Duncan, 1996). The main areas of Project Cost Management are represented in
following figure number 23.
Figure 23: Project Cost Management Overview (Duncan, 1996)
This chapter concentrates Project Cost Management and case sites cost accounting
methods in general. Special focus is aimed at Cost Estimating, Cost Budgeting and Cost
Control. Also Resource Planning will be handled on a smaller scale. The main interest is
focused on the methods used, the starting data, the way cost control was planned to
implement and cost estimations are instructed. The end of this chapter contains
descriptions of case-site’s other economical control systems. What other economical
control systems does the entity have to support in case site, how cost accounting systems
are connected to bookkeeping systems and what bookkeeping systems does the entity
have and how systems are communicating together.
5.4.1 Cost estimating in project management
The target of cost estimating is to develop an approximation or an estimate of the costs of
resources needed to complete project activities. The outputs of cost estimating are Cost
estimate, Supporting detail and Cost Management plan. If project is performed under
contract, the interest should be concentrated on how to distinguish cost estimating from
pricing. Cost estimating covers the development of an assessment of the likely
quantitative result e.g. how much does it cost to provide the product. Pricing is a business
decision instead, which informs how much will the organization charge for the product.
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Cost estimating covers considering and identifying various costing alternatives. In some
cases additional work during the design phase reduces cost of the production phase but
the focus should aim at product’s life-cycle costs.
5.4.1.1 Top-down estimating or analogous estimating
Top-down technique means that the costs of the current project will be estimated using
the actual cost of a previous and similar project as the basic information. This type of
technique is generally less costly than others but it is also less accurate. Technique is
most reliable when the previous projects are similar in fact and the managers preparing
the estimates have the needed expertise.
5.4.1.2 Parametric modeling
This technique involves using project characteristics parameters in mathematical model
to predict project costs. Example of this type of approach is cost of a construction
operation per square meter. Techniques of cost estimate and accuracy vary widely
resulting in the accuracy of the individuals or groups preparing the estimates.
5.4.1.3 Bottom-up estimating
This technique involves estimating cost of individual work items and summarizing or
rolling-up then to get a project total. In this technique smaller work items increase both
accuracy and cost of the estimate. It is project management team’s decision to weigh the
additional accuracy against the additional cost.
5.4.2 Cost Budgeting in project management
“Cost budgeting involves allocating the overall cost estimates to individual work items in
order to establish a cost baseline for measuring project performance.” (Duncan, 1996)
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Figure 24: The inputs, tools & techniques and outputs of cost budgeting
The target of cost estimates has been described in section 5.4.1 Cost estimating in Project
Management and the work breakdown structure identifies the project elements that costs
will be allocated to. Cost estimating tools and techniques are also described in the same
section 5.4.1. The cost baseline is a time-phased budget which has been described in
figure 25. The cost baseline will be used to monitor and measure cost performance on the
project. (Duncan, 1996)
Figure 25: Illustrative Cost Baseline Display
Cumulative expected cash flow will be displayed usually in the form of an S-curve and
that cash flow accumulates normally in advance of Cost Performance. Especially larger
projects may have multiple cost baselines to measure and control different aspects of cost
performance.
5.4.3 Cost Control
5.4.3.1 Cost Control in general
The main purpose of cost control is to find out both negative and positive changes in
actual cost compared to budgeted costs. Cost control must be thoroughly integrated with
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the other control processes like scope change control, schedule control, quality control
and other control processes. Cost Control consists of:
? Cost performance monitoring to detect variances from plan
? Ensuring that appropriate changes are recorded in the cost baseline
? Preventing incorrect or other way inappropriate changes from being included in
the cost baseline
? Informing stakeholders of authorized changes
Figure 26: The inputs, tools & techniques and outputs of Cost Control
Revised cost estimates are needed to be done only in special cases.  Revised cost
estimates are modifications to the cost information used to manage the project. Making
revised cost estimates does not require revising other aspects of the overall project plan.
Budget updates are representing special category of revised cost estimates. These are
changes to an approved cost baseline. The numbers in budget are generally revised only
in response to scope changes. Sometimes cost variances may be so severe that budget
update is needed in order to provide a realistic measure of performance. (Duncan, 1996)
An Estimate at Completion (EAC) is a forecast or estimate of total project costs based on
project performance. The three most common estimating techniques are:
? EAC = Actual to date plus the remaining project budget modified by a
performance factor, which is often the cost performance index. Approach like this
is often used when current variances are seen as typical of future variances.
? EAC = Actual to date plus the latest estimate for all remaining works. Approach
is most often used when past performance shows that the original estimating
assumptions were fundamentally flawed.  Or that the assumptions are no longer
relevant due to a change in conditions.
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? EAC = Actual to date plus remaining budget. Approach is used often when
current variances are seen as atypical and the PM-team’s expectation is that
similar variances will not occur in the future.(Duncan, 1996)
The choice between above mentioned approaches need to be done according to
prevailing circumstances.
Lesson learned should be documented so that they become part of the historical database
for this particular project or other projects to use. Lesson learned should include
information about the causes of variances, the reasoning behind the corrective action
chosen and all other remarkable actions and reasons for these actions made concerning
cost control.
5.4.3.2 Cost control of design and consulting contracts
At the beginning of the project and during the project cost control of design and
consulting contracts can be done at a large-minded scale. This does not mean that all the
requested invoices can be approved without controlling but that controlling of cumulative
money amount is not necessary to be under strict control, if the invoices are agreed to be
approved according to working hours spent on project. This also means that in the
contract there have not been agreed of milestone payment schedule. When the contract
agreement begins to be at the end side of the agreed time span and near enough the target
price the invoices and cumulative costs of the design or consulting contractor need to be
controlled strictly. This work has not been done in our case project at the beginning. For
this kind of purposes following table number 9 has been created to control design
contracts.
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Table 9: Chart of controlling design, consulting and other contracts, which do not have
milestone payment schedule but cost ceiling
This table 9 is connected to graphic figure 27 which shows that if the costs continue as
estimated in table 9, the total result will overstep the ceiling for target price in October
2009 and the realized costs will gain more than 2.5 million euro at the end of the project
according to estimate.
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Figure 27: Graphic figure of Control and estimate of Design Contract
The purpose of this table 9 and figure 27 is to inform the managers what is the difference
between estimated price and target price. If estimated price is much higher and over the
budget, steering actions are needed to keep the realized costs under the target price in the
future.
5.4.3.3 Cost control and cash flow with the main contractor
The main contract is covering considerable amount of whole investment and that’s why
the cash flows concerning the main contract is followed separately in comparison to other
contracts. The cash flow has been divided into 2 different types which are advance
payments and progress payments. The purpose of advance payments, or simply an
advance, is the sum that is paid in advance for construction work and the reason is usually
to finance the contractor in the beginning of construction work. The amount of advance
and the reason for it to take place is agreed on the contract. The purpose of progress
payment is to pay according to the progress of work which is done.
When the contract sum has been agreed to be fixed or directly related to index the
contract includes also milestones of the project and progress payments are related to these
milestones according to the contract. This connection will secure both parties background
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and makes the cash flow and execution of production easily to estimate. Figures 28 and
29 represent the relation between estimated production and cash flow during time span.
At the beginning of the project the cash flow was around 12% ahead of production and
during the last months of the project the gap will be reached so that cash flows become as
agreed on contract. (Bozrikova, 2009)
Figure 28: Predicted production and cash flow on monthly basis
It can be seen from the figure 28 that first four cash flow columns represent advance
payments because production column is still on 0 % level. At the end side of the project
the purple columns for predicted production are higher because gap between cash flow
and predicted production has to be equalized.
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Figure 29: Cumulative predicted production and cumulative Cash Flow
Figure 29 represents the same situation with cumulative curves. At the beginning of
project the cumulative cash flow from the Client has been paid but the cumulative
predicted production hasn’t yet started. That’s why the blue difference curve dives to
negative side and becomes positive only at the end of the project when this gap is agreed
to minimize.
5.4.3.4 Cost control and cash flow estimate with the other contractors
As mentioned before there are more than 250 contracts in the case project, but the main
contract is covering about half of the project budget. Because of these circumstances the
detailed cash flow estimate follows quite strongly the main contract and smaller
contractors are added to cash flow estimate to complete the whole estimate. The TOP10
biggest subcontractors cover about 80 per cent of the project budget, so if only these
TOP10 subcontractors are taken into account and the rest of the subcontractors are taken
to complete calculations as fixed prices the cash flow estimate is accurate enough.
It is obvious that short time cash flow estimate is the most necessary, that is why the PM
concentrates only to the following half year and the rest of the estimate is given on a
more inaccurate level.
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Table 10 shows how to create the cash flow estimate for the ten biggest companies as an
example. Horizontal axes represents time. Green background informs of realized cash
flow. Yellow background demonstrates the following six months estimated cash flow and
the red background shows a more inaccurate cash flow estimate. On the vertical axis
there are companies and their total contract sum.
Table 10: The basic Cash flow estimate at subcontractor level
The Table is used so that only estimated percentages of the total contract sum are added
to the table (grey background). Consequently the table will calculate the monthly cash
flow estimate to this particular company and the Sum-row will represent the monthly sum
of all the contracts in its own row.
The last line of the table is a summary line for the rest of the contracts which do not fit
into TOP10. This assumption was made to simplify the whole table because if it included
more than 250 rows with the smallest contract sums it would make the creation and
updating of the table quite laborious.
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The following table has been created by adding the cash flow figures from the previous
table and the cash flow from the main contract. So it shows the cash flow calculation for
the whole project.
Table 11: Cash flow calculation for the whole project
This table uses the same color coding as previous tables: Green for realized cash flow,
yellow for short run estimated cash flow and red for longer than 6 months inaccurate cash
flow. The short run cash flow estimate (next 6 months) is based on on-going contracts
and estimated works which have to be executed during this period. The longer cash flow
estimate is based on the whole project’s cost estimate.
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Figure 30: Cash flow calculations of the whole project in graphical format
Figure 30 reveals the Cash flow calculation in the graphical format, which makes it easier
for the reader to see the predominant situation now. The previous cost ceiling and ceiling
according to new estimate have been added to this table to clarify the situation for a
decision maker.
5.5 Control and Approval of Invoices and Project Report
5.5.1 Control and Approval of Invoices
Controlling and approving of invoices is a vital element of well operating construction
site. If the payments aren’t running smoothly to contractors and subcontractors, even if
the work is done as agreed, this causes troubles between the relations between parties.
Some times this might delay even the whole project. If the control and approval of
invoices operates well the negative impacts concerning this issue are absent.
The path of project’s invoice controlling is described in the following text and figure 30.
Invoices arrive first to the Project Secretary (step 1 at figure 31) who takes care of the
first control step. The Secretary stamps every needed paper with the company’s control
stamp and lets the company behind the invoice know if something required is missing.
The Secretary delivers invoice papers to the Invoice Controller (step 2) who checks that
the following points in the invoices are correct:
? Organizations name
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? Juridical addresses (not required)
? ??? is correct (not required)
? ??? is correct (not required)
? Invoice includes signature and stamp of the firm
? Invoice follows the contracts and amendments
? Invoices are dated on valid date
? Comparing with contract (amount of payment)
? Calculates per cent amount of how many percent of contract sum are paid after
this invoice and informs % to Responsible manager
? Check scope of work
? Marks the invoice to the cost control document (.xls)
? Signs the control stamp and sends forward.
If something is not correct the Invoice Controller asks for a new corrected invoice from
the contractor. When the invoice is the last payment to this contractor, the controller
informs of this the Approvals Coordinator who is responsible for As Build –drawings.
After the ACs approval the invoice can be forwarded to the next step of the process. The
Invoice Controller and Approval coordinator are responsible for the last payment should
not be paid until As build-pictures are delivered to the Project Managers.
Figure 31: Internal Invoice Control
After Invoice Controller’s inspection the invoice IS delivered to the Responsible manager
for approval (step 3). In the case project there are more than five Responsible managers
for approving different field of invoices: Site manager, approves finished work and
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delivered material at the site; Head of Technical Site Office, approves technical related
invoices like designing works; Contracts Coordinator, approves invoices closely related
to contracts like main contract etc.; Legal adviser, approves invoices related to real estate
management and contractual issues.
Contractors which have agreed their contract with unit prices have to deliver accurate
KS2 and KS3 documents as an appendix of invoice for Project Manager’s approval. It is
contractors’ responsibility to measure the amounts and mark used unit prices which are
agreed in the contract. Project Managers Quantity Surveyor and Production Supervisor
confirm that the measured amounts are correct and unit prices are as agreed. These
operations happen also in step 3.
After the approval of responsible manager-level the invoices return to Invoice Controller
(step 4) who stamps lettering stamp only to invoice document. Then the Controller fills
code letter number and balance sheet account places in the stamp.
At the next step the invoices are delivered to Managerial level for the approval (step 5).
All the invoices have to be approved by the project manager with their personal signing.
After PM’s approval the Invoice Controller takes copies of all the necessary documents
(step 6) and delivers the papers to the Project Secretary. The Project Secretary takes care
of delivering the documents to the correct parties of the contract. It is the Secretary’s
responsibility to send the documents to proper contractor and to accounting department to
execute payments to contractor.
5.5.2 Project Report (PR)
When operating on construction site the individual does not easily see the site’s Cost
Accountings connections to bookkeeping. Instead the individual had to make one step
closer to economical department and only from the viewpoint of Invoice Controller the
connection becomes apparent. Actually, Invoice Controller is operating in the junction of
Cost Accounting and bookkeeping. The most important report concerning both Cost
Accounting and bookkeeping is the Project Report. The purpose of the project report is to
inform Clients’ board of directors about how this project is proceeding and how project
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has managed to reach milestones which have been set at the beginning of the project. The
Project Report includes information taken from the following areas:
1. General
2. Design
3. Design and Construction Contracts
4. Approval / Inspection
5. Procurement
6. Construction
7. Tenants
8. Budget
PR will be released to the Client’s Board of Directors once in a month. The report is
under discussion and decision making in separate monthly meetings.
5.5.2.1 Project Report in General
General part of PR document informs of the main works which are under execution or are
already executed at the site. The purpose of this part is just to give overall point of view
on what is happening in the project.
5.5.2.2 Design in Project Report
The Design part of project report show the design issues of the project. The questions that
design part gives answers to are:
? What areas of design have been finished
? What parts are on the process and
? What parts are still not touched
All the difficulties of design process are also being discussed in this part of PR.
5.5.2.3 Design and Construction Contracts in Project Report
This part of PR describes contractual situation of design and construction contracts. PR
answers the following questions:
? What kinds of new contracts have been agreed
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? What contractual working stages have been finished and
? What contracts are under agreement process.
The purpose is to give detailed information about project’s contractual situation.
5.5.2.4 Approval / Inspection in Project Report
The approval and inspection issue handle all the approval points which differs from the
preliminary design. This part of the project report also handles inspection problems at the
site related to site management and approval of used working methods and materials.
5.5.2.5 Procurement in Project Report
Procurement area of the project report handles major procurement at the project. This
theme concentrates on the main issues of procurement plan. These issues answer the
following questions:
? What materials or equipments have passed procurement process
? What issues are still in the process and
? What issues will come under process.
The purpose of this sphere of the project report is to give detailed information about
needed procurements and their vital schedules.
5.5.2.6 Construction in Project Report
This issue handles the progress of construction project in a more detailed way than the
general part of project report. The Construction part of the project report answers the
following questions:
? What working stages have been finished at the site
? What stages are in the process right now and
? What stages will be in the process in the near future.
5.5.2.7 Tenants in Project Report
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The project report’s tenant part informs about the rental-agreement situation of the case
project. The Issue answers the questions:
? what agreements have been achieved
? What are in the process and
? What are possible tenants which might be of interest to our project.
The purpose of tenant part is to give the reader an overall view of how project has
proceeded in negotiating with new coming tenants about the contract, design and
adjustment works which have to be executed before the business starts to run in real
estate.
5.5.2.8 Budget in Project Report
Budget issue and cost estimates are discussed in the previous parts of this thesis such as
5.4.2 Cost Budgeting in Project Management and 5.4.3 Cost Control.
5.5.2.9 Summary of Project Report
The purpose of project report is to inform about the proceedings of the project and the
reached milestones. The project needs to be as informative as possible, and not too long
that  it  can  give  clear  picture  of  proceeding  in  short  period  of  time.  All  the  given
information need to be correct and easily understandable and also the more detailed
information of the report needs to be available when and if needed.
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6 Regime to enforce discipline in Cost Accounting
In many cases profits are created when goods are bought, not when goods are sold even if
the positive cash flow occurs at the moment of selling. There are few keys points for
economic success of construction project. These key points are:
? Project’s economical goals need to be clear and executable
? Cost estimate and project budget need to be done as good as possible
? Cost forecasts and cost control need to be strict enough.
All above mentioned points are described in the following Figure 32.
Figure 32: The path from economical goals to investment decision and feedback data
This chapter discusses and analyzes how these issues have been managed in the case
project and what operations managers need to do to maintain order in costing. This
chapter discusses also the research problems and two possible ways to implement ABC-
accounting in case project.
6.1 The Significance of Considerable Deviation in Cost
Controlling
This chapter discusses the deviation in project’s cost management from three different
points of view, which are:
? Value of deviation compared to its main cost code
? Risk rate of the project.
? Lessons learned about the project.
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6.1.1 Comparison of deviation’s value to value of main cost code
The amount of deviation needs to be compared to the total amount of the project, total
amount of the main cost code and total amount of sub cost code. These comparisons will
give the magnitudes of the deviations and express the need for specific inspection of
deviation if necessary. If the deviation is, for example, 20 per cent of the certain sub cost
code, but the value of the sub cost code is less than 5 per cent of the whole project, then
the deviation is only one per cent of the whole project. But on the other hand in the big
projects this one per cent might be one or two million Euros, which is quite a big amount
of money. The policy of deviation size is a matter of the Project Manager, and the aim is
to keep deviation as small as possible.
6.1.2 The risk rate comparison
The deviation is needed to be compared also with the project risk rate. The risk rate
informs about the possibility of the risk to happen. Normally, when the risk rate expands,
the profit rate expands to, because no one wants to coordinate a more risky project
without bigger profits. It is common that in a more risky project the deviations among the
cost codes occur more often. One of the solutions of risk management is to sell a more
risky project to another company, but in many cases this solution appears to be more
expensive.
When operating in Russia it is obvious that risk rate is higher and the expected profit in
the profit calculations is higher too. This happens often due to unexpected decision
making on the cities authorities level and due to business culture differences. The policy
of risk rate is also a matter of the Project Manager. Chapter 2.5.1 Business sectors risk
types in Russia and risk management discusses  more  of  the  risk  types  and  risk
management.
6.1.3 Lessons learned
At the final stage of the project it is necessary to create a “Lesson learned” document.
This document should be neither long nor short enough, so that it can easily be applied
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for the databank of the projects. This document needs to include the following
information:
? The item which has been under or over estimated
? The main reason for cost overrun of the cost item
? What was the unexpected event that caused overrun of the estimate
? Which level of organization approved the contract or expenses, which caused
overrun
? Were there any other options to execute works than the chosen ones
The information documented should be as neutral as possible and it should stated in a
clear way. It is obvious that negative things occur in every project, so the purpose of this
document is to learn from mistakes that took place during other projects realization. It is
wise to learn from one’s own mistakes, but it is even wiser to learn other negative
experience.
6.2 Main cost code information of previous projects
This chapter gives the picture of the budget and realized costs of the previous projects.
The following table has been collected from previous four retail store projects around
Saint Petersburg and one project from Jaroslavl. The table shows the per cent shares of
the main letter codes which have been used in the projects.
Table 12: Average per cent share of investment cost
All above mentioned projects are commercial real estates which do not have any specific
construction solutions and expensive design solutions. The above table helps to clarify
the formation of main cost breakdown of project in the North-West Russia. An appendix
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number 3 includes more detailed information about these projects and their cost
formation.
Table 13: Deviation between budgeted and realized costs
Table 13 informs about the deviation between budgeted costs and realized costs. When
the figure in the cell is negative, it says that the budget for this main cost code was bigger
than realized costs, in other words, the budget was overestimated. The biggest deviations
in  this  sample  occur  most  often  in  the  main  cost  codes Project Management &
Administration and Utilities & Permits. This can be noticed in green background in table
13.
The biggest deviation between the budget and realized costs is main cost code Land area
for project 5. This is explained by procurement of additional land area for the parking
area of the project. In projects 1 and 2 the construction costs have overrun about 20 per
cents due additional works which were underestimated at the time of budget creation.
Usually overall costs per square meter decrease when the project becomes larger. This
can be seen especially in the main cost code Utilities & Permits. The development can be
seen in figure 33. As the sample is quite small, the curve does not follow the sample quite
well.
Figure 33: Utilities & Permits costs per square meter in relation to total project area
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The shape of the figure can be explained by the fact that in the normal case the costs of
certain location of the project the Utilities & Permits are fixed on certain range. When the
investment is expanded by square meters the fixed price of Utilities & Permits are
divided by bigger amount of square meters. This causes the decrease of the costs per
square meter of Utilities & Permits when the constructed area will increase.
6.3 Answers to research problems
This part of the thesis gives answers to the problems under research.
6.3.1 Proper Estimation of the Project Costs
The easiest way of creating cost budget is to find similar executed project for the cost
estimation purposes. The information should include cost estimation, realized costs and
document of lesson learned of this particular project. This is one way to forecast the most
problematic things related to cost accounting and cost control of the new coming project.
In  the  view  point  of  this  thesis  one  could  not  find  a  similar  project  close  enough  to
estimate project’s costs or budget. This is partly because this particular project is so much
different from previous constructions due to its underground parking area, foundation
structures, location, working order at the construction site and difficulties in logistics. All
the above mentioned problems and many other variables have made the creation of the
project budget and cost estimates very challenging. On the other hand, some parts of the
previous projects still can be used when dividing this case project into smaller parts and
estimating each smaller part of the puzzle.
The key point of success in Project Management is a project budget which is prepared at
the highest possible level. With the updated project’s cost forecasts and well operating
cost control the project has better chances to reach the targets which were defined at the
beginning of the project (cf. Figure 32).
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6.3.2 Organization of Cost Accounting and Cost Control
In bigger projects one individual should be responsible for both cost controlling and
updating cost estimate. At this moment in the case project cost controlling and cost
estimate updating tasks are divided between few persons who are operating these tasks
together with other tasks.
During the execution of this thesis there have been some changes and enhancement of
cost control and cash flow estimates of the project. For example, the strict control of
design contracts and project management contracts was not executed until the moment
this thesis was begun. Control documents are introduced in chapter 5.4.3.2 Cost control
of design and consulting contracts.
Consequently previously mentioned examples of cost accounting and cost control
organizing are found to be workable and effective in this project. Now the whole
organization is operating effectively as it has been planned. Example of an effectively
operating issue is internal cost control which is described in chapter 5.5.1 Control and
Approval of Invoices.
6.3.3 Reaching the Gap between Budget and Realized Costs
The gap between the budget and realized costs should be considered when taking into
account the size of the whole main code letter. This consideration tells us how remarkable
the deviation is under surveillance. When the gap becomes remarkable, then all the
employees who have participated in creation of cost estimate and the budget, should be
informed about it. This certain cost code should be taken under surveillance for the longer
period also. This means that realized costs and remaining budget should be recalculated
or re-estimated. Also project managers should interact to the becoming costs as
effectively as they can to lower the level of remaining costs.
In the case project the cost estimate is not divided into small enough codes as it should be
for the purpose of the Cost Control. That is why significant deviations do not exist in the
case project so far. But in the finishing stage of the project there might be problems to
avoid cost overrun. The main reason that cost estimate has done only high level of cost
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codes is that it is impossible to create cost estimate for lower level and with limited
resources with good predictability.
When the duration of the project is rather long, for more than one year for example, the
cost estimate should also be fastened to the project’s time scale. In the case site this has
been done via cash flow estimate. Connection between the main cost code and the cash
flow estimate increases the possibilities to interact possible cost overruns.
One way of reacting to the deviation beforehand is represented in table 9 and figure 27.
The aim of the table and the figure is to react towards deviation before it even starts its
existence. Table 9 demonstrates the control of the contracts which target price or cost
ceiling is agreed in the contract. Figure 27 demonstrates the same in graphic format.
Table 9: Chart of contracts controlling. Contracts have cost ceiling or target price
Figure 27: Graphic figure of the same chart
The cases when the cost overrun has already occurred, need to handled separately, and
the remaining costs need to be re-estimated. This particular letter code should be taken
under special surveillance and measures should be taken to find out all the possibilities
for savings.
6.3.4 The main problems and reasons for cost overrun in the projects
Every project is a unique object, especially the case site, so it is impossible to predict all
coming costs in cost estimate at the project budget stage. As this would require massive
analyses, and in the long run the cost estimate or the budget would not be strict enough
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because of numerous variables. Another issue is that costs are divided only high level of
cost codes in cost estimate and budget. When costs are rolled only at main cost code
level, costs inside this main cost codes are challenging to control and it is sometimes
almost impossible to react to smaller differences between realized and estimated costs. In
this case only per cent figures of used cost of a certain main cost code can be calculated
and these numbers informs only about the amount of money of this main cost code which
has been spent. In the worst case it says nothing about the relation between the progress
of the site and realized costs.
Cost break down is quite easy to estimate and to divide to main cost codes in simple
structure projects. One and the easiest example of estimating main cost code is Land
area. This is because normally the budget is created only after the purchase of the land
and that is why there are seldom differences between budget and realized costs of this
main letter code.
The most challenging cost code to predict is Utilities & Permits. This has caused troubles
to many companies which have invested in Russia. This main letter code includes all
kinds of permits like design permits, building permits etc., and also water connections,
sewage connections, electricity connections, gas connections and information
connections. The preliminary price estimate for municipal engineering can be received
with preliminary drawings but this price level deviates sometimes a lot from the realized
price. (Laakso, 2009)
In commercial real estate all these municipal connections are not necessary when starting
operational usage of the real estate. Commercial building could for operate short periods
of time quite independently. This means that lack of electrical connection can be replaced
by the generator, lack of heating connections by heating container, lack of water and
wastewater connections by outsourcing the service etc. But in the long run this comes
more expensive than fixed connections to public utility services. (Laakso, 2009)
Previously mentioned arrangements are also possible for production facility, but due to
larger amounts of needed electricity, water and gas, the production profitability is
negative in many cases. Often it is more profitable to pay more for these connections than
to try to organize all needed facilities or hold the start of production. (Laakso, 2009)
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Main cost code Management and Administration is easy to predict according to tender
bids which have been done to companies offering these services. Also Engineering
Design –cost code seems to be easy to estimate with this method.
The budget estimated to the main cost code Construction works is related closely to
market situation, moreover, these costs are easily available. Construction works can be
specified with construction indexes which are released monthly (Laakso, 2009). The
indexes are published in the document “????????????????????????????????????????
?????????????”, which can be translated as “Price Development and Calculation Norms
in Construction Sites”. This document includes monthly construction indexes for 89
different areas of Russia (Gorjatskin, 2009). The price level of construction works can be
estimated with fault marginal ~ +/- 5% in Leningrad oblast area. The need for expense
reserve for additional construction works in the budget is around 7-10 per cents of
Construction works cost code. For comparison the level of expense reserve from 5 to 7
per cent is quite enough in Finland. (Laakso, 2009)
6.3.5 Use of Activity Based Cost Accounting in Construction Projects
There is a possibility to raise strictness in case projects cost accounting by Activity base
cost accounting. Normally the problem at the project is that there is not enough
information about the work that has been executed at the site and which costs could be
adjusted to correct cost code. This chapter represents two variants in which ABC
accounting was adapted and the results received.
6.3.5.1 Method 1: ABC Accounting for Project Management tasks
First method which was under surveillance was to divide Project Manager’s tasks in to
the sub cost codes to reach better productivity. In this case sub cost codes were decided to
be Engineering (E), Procurement (P) and Construction Management (CM). The rough
estimate of time consumption according to E, P and CM division is represented in the
lower Table 12. After this table had been formed it was found out that a more accurate
table can be created if it is stressed with billing rates of the Project Management team.
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Higher table represents more accurate calculation of the division into E, P and CM
services.
Table 12: Rough time consumption estimate of the Project Management team in the lower
table and the billing rate weighted time consumptions in the higher table
The main difficulty in construction project when comparing to industrial production of a
unique product, is constantly changing situation, while in industrial production the
process of production never changes within long periods of time. Constantly changing
circumstances form the situation when the previous table needs to be calculated every
month due to the time consumption changes within the progress of the project. Time
consumption change is represented in figure 22: Cost formation profiles in Project
Management.
In conclusion, it should be kept in mind that while using the ABC-Accounting method by
dividing Project Management into smaller services, it is necessary first of all to record
time consumption by Project Management team throughout the whole Project as if is seen
from Figure 33.
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Figure 33: Time consumption calculations for every month of the project
Only this way ABC Accounting might be useful and profitable for the project. Another
choice for an individual is to model the time consumption of Project Management team
during the whole project. This issue is a suggestion for further study.
The problem in this viewpoint is that the Project Management task is not the main cost
code where the massive costs exist. This can be perceived from Table 12: Average per
cent share of investment cost. In this table, for example, the average cost of Project
Management tasks is budgeted to be around 2.0 per cent and the realized costs are 1.4 per
cents of the whole project’s costs.
Normally Engineering, Procurement and Construction Management services constitute
only about 2 to 10 per cent of the budget and realized costs. (Poikolainen, 2009).
6.3.5.2 Method 2: ABC Accounting for Additional works
The second method for ABC accounting was elaborated in the case project for allocating
additional works. The challenge is to control additional works between the main
contractor and Project Management team. During work on earlier project the author
noticed lack of additional works recording between the contractor parties. So there is an
urgent need in this recording as early stage as possible.
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As a rule additional works are stated in a separate document with agreement of price,
completion period and the additional works effect on the building contract period. It
needs written agreement before the work is begun. (YSE 1998)
In the case site the documentation of additional works is divided into two different
situations according to which each party is responsible for compensating the expenses on
additional works to each other. The Situation is described in figure 34.
Figure 34:  Issues which infect the amount of cash flow
Modification in design and additional requests for additional works are increasing the
cash flow from the Real Estate Investor to the Main Contractor. On the other hand, when
some works are reduced from the main contract the costs of these works are deductible
from the cash flow.
One result of the thesis is that the ABC Accounting is useful to calculate these deductible
works. These  works  are  mainly  born  when  the  Project  Manager  is  taking  care  of  the
works which are used to be included in the main contract but are reduced as separate
agreement. Examples of such kinds of agreements at the case site are: temporary roads at
construction site, sheet pilings, measurement works related to site inspection etc. These
works include following listed expenditures:
? Time used to create invitation for tenders of the works to be done
? Payments to contractor for executed works
? Work executions supervision
? Work acceptance
? General costs
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Also Value Added Taxes are appended to the final sum of the invoice of this work. Table
13 clarifies the usage and the need for ABC Accounting in this particular project.
Table 13: Chart of collecting deductible works from the main contract
Actually the usage of cost drivers, which belong commonly to ABC Accounting, has not
been so far applied in the case project. The main used element of ABC Accounting was
the information recording and processing of time consumption and the expenses from
that. These are the expenses which one can deduct from the contract and the cash flow.
The recorded information in table 13 processes the hours spent on each different task
named in the grey back ground color. The unit prices were collected from the agreements
between the parties. With the help of ABC accounting the Project Management
organization can create calculation of deductible costs more accurately and effectively.
6.3 Conclusions
Construction project is always a unique process and that is why only some parts of
previous project’s production plans can be applied for the new project. This is the reason
why the benefits of mass production can’t be gained in full scale in construction projects.
Despite this there are some small stages of the project which can be executed based on
the principles of mass production, that is why similarities are expedient to seek.
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One of the main results of the thesis is that a lot of useful and important tables for Cost
Control have been elaborated by the author, including a table about previously executed
construction projects. The author hopes that these tables will be of great use for future
projects of the company, for example, when main cost codes are estimated in the budget
forming stage.
The First question under research is how to estimate project costs properly. The universal
answer is to find as similar project as possible and to use the budget and realized cost
documents of this project when estimating and creating the budget. Besides, lessons
learned document from the previous project could be helpful in understanding the
possible faults of cost estimation if only the documents are made and available.
The Second question under research is how cost accounting and control should be
organized. This thesis contains fairly good instructions for organizing these processes and
they have been introduced quite clearly. In cost accounting the basic principles form the
base for the whole counting system and these needs to be followed. In cost controlling the
basic regulation is strictness.
The Third research question under discussion is how to react to cost overrun of the
project and no unique answer can be given to it. This is because every cost overrun needs
to be recorded and investigated separately. The most important thing is to do Lessons
learned of these cost overruns to avoid similar situations in the future.
The Fourth question discussed the main problems and reasons for cost overrun. The most
problematic main cost code to estimate in Saint Petersburg area seems to be Utilities &
Permits.  All  other  main  cost  codes  are  easier  to  predict  but  anyway  they  possess  their
own difficulties.
The Fifth question under research handled the implementation of ABC accounting in the
case project. Two different possible methods of using ABC Accounting were elaborated
and introduced beneficially in this research.
The first one was to divide the Project Management costs into Engineering, Procurement
and Construction Management services. The result of this research is that the cross
section of Engineering, Procurement and Construction Management services are
changing during the whole project. This caused another important problem to be solved.
Issue is that the time profile consumptions of E, P and CM –services have to be recorded
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or estimated before any further investigation.  Without solving this problem, the ABC
accounting cannot find the benefits to the case project with the first method, but this is a
question for further study. One more problem is if there is a possibility to reduce costs by
ABC Accounting even if the time consumptions profiles are recorded.
The second possible method of using ABC accounting is related to the main contract.
There are works that are first agreed to be executed according to the main contract,
however, by additional agreement these works have been done by Project Management
team. The costs of these works can be reduced from the cash flow between the Project
Manager and the Main Contractor. The ABC accounting is the method which is applied
to calculate these costs. The unit prices which are used in the calculations are collected by
the company’s own Quantity Surveyor and with the help of methods of Smeta calculation
system.
The information and the know-how which the Author has reached and received while
writing this thesis have been useful and important and undoubtedly will be helpful in
managing future projects more efficiently.
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Prepared by: JK
Date: 07.05.2009
Document Code:
SNCP_PR_0112
Distribution:
X. YYYYY
X. YYYYY
X. YYYYY
X. YYYYY
Site picture from date: 30.4.2009
Progress, main issues (planned/actual) Problems /challenges Solutions
A. General Target for handing over: 10.2010
Works currently executed at site: Concreting slab and columns at
level -4.20, excavating under level -4.20, monitoring of inclinations of
sheet piles, concreting of ramp betweeb levels 0.00 and -4.20 and
concreting columns at level 0.00.
B. Design Architectural.
Finalization of Door and room schedules.
Finalization of layouts due to fire changes and holes and voids
coordination.
Facades and windows design.
GAP (Z&K):  Review of architectural WD, adaptation of AR layouts
to Russian norms.
Structural underground:  Elaboration of structural underground
drawings for -4.20 / -5.40 slab and structures between 0.00 and - 1.
At the moment about 95% of the -1...0 structures completed.  The rest
should be completed by the first half of May.
Preliminary layouts for -2, -3, -4 floors provided for review to
architects.
Submission of
working drawings
delaying for about 1-2
weeks.
Poyry is monitoring
closely performance of
Peter-GIB, many
solutions are accepted
at site to avoid delay
in construction works.
Boiler design:  Boiler design was submitted for review to POYRY in
the end of December, Poyry's remarks are corrected.  Approval of
KGA is in process.
Contractor and Poyry
are working with
KGA approval.
Structural superstructure:
Design is going on well, no problems at the moment.
Design of Facades:
Architectural design for all facades has been provided to the parties
for review.
Structural design is two-three weeks late, has been provided for
review on 30/04.
About two-three
weeks delay from the
latest agreed schedule.
Contractor will keep
final agreed dates.
HVAC, Electrical, Mechanical .
The design is going according to the schedule.
No major problems at the moment.
Fire Consultants:
New fire consultant OPB has completed Fire Technical Conditions;
currently these are under approval of MinRegionRazvitija (Ministry
of Regional Development).
11 12 1 2 3 4 5 6 7 8 9
Design
Architectural
Structural
Substructures
HVAC
Electrical
Facades
Gas Supply
Contracts
Construction
Concrete 0 -slab
Excavation under 0
Concrete -4.20 -slab
Excavation under -4.20
Concrete -7.20 -slab
Upper structures
Structures below 0
20092008
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C. Design and
Construction
Contracts
Design Contracts: All needed contracts signed.
Construction Contracts: All needed contracts signed.
D. Approvals /
Inspections
Currently Diesel generator is approved in special technical conditions
and will be submitted to State Expertise.
E.
Procurement
F.
Construction
The ramp area is still under construction because of complicated
working order.
The tests of jet grouting (core samples) are on going and samples are
under analysis.
Excavation below -4,20 level slab has been started and 5% have been
excavated. Formwork, reinforcement works and concreting of -7.2
slab will be started in the middle of May.
Now 95% of -4.20 level slab has been cast and 5% is under
excavation, formwork
Negotiations with following tenants are currently ongoing:
Dry-cleaning “Apetta” – power supply issue is finalised; preparing
Amend. 6 for signing.
Ginza project – 1st floor sewage issue. Agreement is signed.
Teremok (foodcourt) - preparing to sign the Agreement.
Garson Café – zoning plane, electrical power confirmation.
Tenant’s capacities table update.
H. Budget
Attachments:
XXXXX
XXXXX
Possible savings:
- Investment costs 4.9 million euro
- Yearly lease income  0.16 million euro
- Main contract 2.2 ... 3.2 million euro
Nothing to be delivered at the moment.
G. Tenants
For detailed
information on
design progress
see attachment 1
"Construction
progress report.
March 2009"
Budget (Euro) Actual total (Euro) Estimate (Euro)
170 000 000 92 604 134 179 699 838THE TOTAL INVESTMENT
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Cost information of the previous projects in N-W Russia
Project 1,      Type: retail AREA 8 600 m2
Overrun
TOTAL PER M2 % TOTAL PER M2 % %
a Land 3 633 000 € 422 € 31,8 % 3 562 988 € 414 € 28,2 % -2 %
b Utilities & Permits 1 090 000 € 127 € 9,6 % 362 781 € 42 € 2,9 % -67 %
c Project Management & Administration 270 000 € 31 € 2,4 % 176 545 € 21 € 1,4 % -35 %
d Engineering design 410 000 € 48 € 3,6 % 399 759 € 46 € 3,2 % -2 %
e Construction 6 005 000 € 698 € 52,6 % 8 145 218 € 947 € 64,4 % 36 %
f Total 11 408 000 € 1 327 € 100 % 12 647 291 € 1 471 € 100 % 11 %
Project 2,      Type: retail AREA 10 500 m2
Overrun
TOTAL PER M2 % TOTAL PER M2 % %
a Land 3 670 000 € 350 € 31,0 % 3 679 957 € 350 € 26,9 % 0 %
b Utilities & Permits 1 090 000 € 104 € 9,2 % 459 802 € 44 € 3,4 % -58 %
c Project Management & Administration 270 000 € 26 € 2,3 % 196 447 € 19 € 1,4 % -27 %
d Engineering design 365 000 € 35 € 3,1 % 371 219 € 35 € 2,7 % 2 %
e Construction 6 440 000 € 613 € 54,4 % 8 996 807 € 857 € 65,6 % 40 %
f Total 11 835 000 € 1 127 € 100 % 13 704 232 € 1 305 € 100 % 16 %
Project 3,      Type: retail AREA 7 600 m2
Overrun
TOTAL PER M2 % TOTAL PER M2 % %
a Land 6 000 000 € 789 € 30,0 % 5 700 000 € 750 € 30,1 % -5 %
b Utilities & Permits 4 435 000 € 584 € 22,2 % 3 986 263 € 525 € 21,0 % -10 %
c Project Management & Administration 280 000 € 37 € 1,4 % 172 884 € 23 € 0,9 % -38 %
d Engineering design 55 000 € 7 € 0,3 % 0 € 0 € 0,0 % -100 %
e Construction 9 212 967 € 1 212 € 46,1 % 9 079 371 € 1 195 € 47,9 % -1 %
f Total 19 982 967 € 2 629 € 100 % 18 938 518 € 2 492 € 100 % -5 %
Project 4,      Type: retail AREA 10 270 m2
Overrun
TOTAL PER M2 % TOTAL PER M2 % %
a Land 5 400 000 € 526 € 27,0 % 5 071 628 € 494 € 26,3 % -6 %
b Utilities & Permits 2 085 000 € 203 € 10,4 % 2 446 313 € 238 € 12,7 % 17 %
c Project Management & Administration 280 000 € 27 € 1,4 % 179 334 € 17 € 0,9 % -36 %
d Engineering design 30 000 € 3 € 0,2 % 19 097 € 2 € 0,1 % -36 %
e Construction 12 200 000 € 1 188 € 61,0 % 11 601 599 € 1 130 € 60,1 % -5 %
f Total 19 995 000 € 1 947 € 100 % 19 317 971 € 1 881 € 100 % -3 %
Project 5,      Type: retail AREA 8 100 m2 +4 000 m2 warehouse
Overrun
TOTAL PER M2 % TOTAL PER M2 % %
a Land 2 700 000 € 333 € 16,8 % 4 129 626 € 510 € 25,6 % 53 %
b Utilities & Permits 1 385 000 € 171 € 8,6 % 1 437 945 € 178 € 8,9 % 4 %
c Project Management & Administration 380 000 € 47 € 2,4 % 344 031 € 42 € 2,1 % -9 %
d Engineering design 55 000 € 7 € 0,3 % 0 € 0 € 0,0 % -100 %
e Construction 11 550 000 € 1 426 € 71,9 % 10 230 599 € 1 263 € 63,4 % -11 %
f Total 16 070 000 € 1 984 € 100 % 16 142 201 € 1 993 € 100 % 0 %
Summary (projects from 1 to 5) Budget Realized
a Land 27,3 % 27,4 %
b Utilities & Permits 12,0 % 9,8 %
c Project Management & Administration 2,0 % 1,4 %
d Engineering design 1,5 % 1,2 %
e Construction 57,2 % 60,3 %
f Total 100 % 100 %
Handed over to the client: Mar. 2009
Handed over to the client: Dec. 2008
Location: x km from the center (Jaroslav) BUDGETED COSTS REALIZED COSTS
Handed over to the client: Dec. 2007
Location: 15 km from the center (SPb) BUDGETED COSTS REALIZED COSTS
Handed over to the client: Dec. 2006
Location: 10 km from the center (SPb) BUDGETED COSTS REALIZED COSTS
Handed over to the client: Sep. 2006
Location: 15 km from the center (SPb)
BUDGETED COSTS REALIZED COSTSLocation: 20 km from the center (SPb)
BUDGETED COSTS REALIZED COSTS
Reason:
Procurement of
additional land area for
the warehouse.
